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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2007. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. At the beginning of the program, the FCC’s
Report and Order envisioned two phases of reconfiguration for each of these stages — the
negotiation phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the
licensee and Sprint Nextel and the implementation phase that consists of the actual
reconfiguration of the radio systems.

Stage 1: Clearing of Channels 1-120

Stage 1, the reconfiguration of 800 MHz systems that were previously operating on
Channels 1-120, is now largely complete in non-border-affected areas, as illustrated in Map 1
below. As of September 30, 2007, 94 percent of the 947 Stage 1 licensees not affected by border
areas have successfully negotiated TA-approved FRAs. With regard to physical clearing of
Channels 1-120, Sprint Nextel reported that 89 percent of Stage 1 non-border area FRAS,
accounting for 62 percent of all Stage 1 call signs, have been cleared of non-Sprint Nextel and
non-SouthernLINC licensees as of September 30, 2007. Remaining activity in Stage 1 primarily
includes:

e Licensees in the Southeastern U.S., predominantly in Florida, who are actively
reconfiguring under an FRA and who need to complete implementation;

e 21 Public Safety licensees, mostly in Waves 3 and 4 (in areas unaffected by
international border issues), require additional time to complete planning pursuant
to Planning Funding Agreements (“PFAS”);

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, Fourth
Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended by
Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); Public Notice,
“Commission Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz
Public Safety Interference Proceeding,” 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order™); Erratum,
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005)
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007);
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209
(rel. Sept. 12, 2007) (“Third Memorandum Opinion and Order”); Public Notice, “FCC Announces Supplemental
Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” 22 FCC Rcd 17227 (rel. Sept. 12,
2007) (“September 12, 2007 Public Notice™) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3).
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e 11 Public Safety agencies operating on both Channels 1-120 and NPSPAC
channels are consolidating all channels into single reconfigurations in Stage 2 to
minimize system disruption;®

e Clearing Economic Area (“EA”) and site-specific licenses in Puerto Rico and the
U.S. Virgin Islands related to an EA licensee electing to move to the ESMR band
once the final band plan for Puerto Rico is determined by the FCC;

e Clearing EA licensees in Guam related to an election to move to the ESMR band
(there are no NPSPAC licensees in Guam); and

e Licensees that hold call signs with sites located in, or affected by, international
border areas with Mexico and Canada.

Viewed from a geographic perspective, Map 1 below shows the progress of clearing
Channels 1-120 to allow relocation of the NPSPAC band, with significant progress in all areas of
the country outside the areas adjacent to international borders.

® This number is subject to change as public safety agencies with Channels 1-120 agreements still in negotiation
may request a consolidation of their Stage 1 and 2 implementations.
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2007*

800 MHz Reconfiguration Progress 1120 clsaring progress

851-854 MHz (Channels 1-120) Site-specific Call Signs B et e e ek e s
Clearing Progress by Public Safety Region and Al -
SalliSignilocationiaSIont BOI0MIQIE 000] 2 Tttt 2 ey b

7 )

- T a3 ™
n LA n
i~ a a ﬁ A p

EY

25

(c) 2007, 500 MHz Transition Administrator, LLC
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On September 12, 2007, the FCC released a Third Memorandum Opinion and Order,
which, among other things, requires Sprint Nextel to complete relocation of all non-Sprint
Nextel, non-SouthernLINC Channels 1-120 incumbent licensees by December 26, 2007, with
certain exceptions.” The FCC also required Sprint Nextel to provide monthly reports on its
chann7el clearing efforts.® Sprint Nextel filed such reports on October 1, 2007 and November 1,
2007.

* The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders will
not reach 100 percent until revised border area band plans are available.

®See Third Memorandum Opinion and Order at §§20-21. Excepted from this requirement are Wave 4, Stage 1
border area licensees, Puerto Rico licensees, and Stage 1 licensees who also have NPSPAC facilities that have
planned to relocate both their Channels 1-120 and NPSPAC facilities in Stage 2.

®1d. at 1929-31.
"See Sprint Nextel, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket No. 02-55
(filed Oct. 1, 2007) (“Sprint Nextel’s October 1, 2007 Report”); Sprint Nextel, “Sprint Nextel’s Status Report on 800

3
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Canadian Border Area Band Plan

On November 1, 2007, the FCC released for public comment a proposed band plan for
the eight U.S.-Canada border regions, in the wake of an agreement reached in July 2007 with the
Government of Canada that will enable rebanding in the border area to proceed.® Comments are
due to be filed with the FCC by December 3, 2007 and reply comments are due by December 18,
2007. The anticipated finalization of the proposed Canadian border band plan will be a
significant milestone in the rebanding program.

Stage 2: NPSPAC and Public Safety Expansion Band Reconfiguration

Stage 2 of the program, the relocation of Public Safety licensees operating on NPSPAC
and Expansion Band frequencies, has also seen significant progress. Parties completed
negotiations on 157 additional Stage 2 FRAs, raising the total completed by more than 50
percent to 458 (49 percent of non-border area Stage 2 FRAS) as of October 31, 2007. There are
now nearly as many licensees engaged in varying stages of implementation as in planning or
negotiations. In addition, 78 licensees completed the transition to new channels as of October 31,
2007, including 13 NPSPAC licensees. Stage 2 status by wave is summarized in the table below.

Table 1: Reconfiguration Status of Stage 2 FRAs as of October 31, 2007°

Reconfiguration Milestone Number of FRAs Percentage
Planning Requested or In Progress 316 35%
Planning Complete and Cost Estimate Submitted 130 14%
FRA Negotiations Complete 380 42%
Transitioned to New Channels 78 9%
Total FRAs (Non-Border Area) 904

As reported last quarter, the TA has been conducting regional Implementation Planning
Sessions with NPSPAC licensees, their vendors, consultants, and Sprint Nextel to develop
consolidated implementation schedules. Through the end of October 2007, the TA has
conducted 16 such sessions in 12 NPSPAC Regions in Waves 1 and 2, attended by 170 licensees
operating more than 350,000 radios. These meetings have been highly successful in building a
common view among all stakeholders of licensee interdependencies and scheduling needs, and
they have enabled parties to reach agreement on the timing of clearing and surrendering
frequencies for those licensees that are ready to transition to the new channels. Not unexpectedly,
the meetings have also confirmed that while many licensees can complete their reconfiguration

MHz Band Reconfiguration,” WT Docket No. 02-55 (filed Nov. 1, 2007) (“Sprint Nextel’s November 1, 2007
Report™).

® Improving Public Safety Communications in the 800 MHz Band, New 800 MHz Band Plan for U.S.-Canada
Border Region, Further Notice of Proposed Rulemaking, WT Docket 02-55, DA 07-4489 (rel. Nov. 1, 2007).

° The categories in this table are mutually exclusive.
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by the original program completion date of June 26, 2008, there are a significant number that
will require more time. The number of licensees expected to go beyond the program completion
date is expected to increase as more schedules are obtained for licensees in later waves.
Nevertheless, implementation has generally proceeded smoothly and the TA will continue to
hold Implementation Planning Sessions in other regions as more licensees complete their
agreements.

As shown in Table 1 above, 316 Public Safety licensees, or 35 percent of the non-border
area Stage 2 population, are engaged in varying stages of reconfiguration planning. On
September 12, 2007, the FCC released a Public Notice announcing deadlines for NPSPAC
licensees to complete planning and submit a cost estimate to Sprint Nextel and new timelines for
subsequent FRA negotiations and mediation.® Planning deadlines are staggered by wave, with
Wave 1 licensees to complete planning by October 15, 2007, Wave 2 by November 15, 2007,
and Wave 3 by December 15, 2007. Those licensees that have not yet begun planning are given
90 to 110 days from the date of TA approval of a Planning Funding Agreement to complete
planning depending upon the size of their system. Licensees requiring additional time to
complete planning must request an extension from the FCC. While roughly one-third of the 100
licensees in Wave 1 were able to submit a cost estimate by the October 15, 2007 deadline,
another one-third expect to submit cost estimates by the end of the year, with the remainder
requesting extensions throughout the first half of 2008. The FCC is monitoring the latter group
closely, encouraging licensees with longer planning cycles to avail themselves of the Subscriber
Equipment Deployment (“SED”) option to further expedite progress. Based on these figures, the
TA expects to see a similarly large volume of FRAs completed in the fourth quarter of 2007.

In closing, steady, measurable progress continues to be made in the rebanding program,
with the focus of those involved increasingly shifting from negotiations to implementation.

19 See September 12, 2007 Public Notice.
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l. PROGRAM-WIDE MATTERS AND RECENT DEVELOPMENTS

This section of the Quarterly Progress Report discusses recent developments in the
reconfiguration program, identifies program-wide issues, and describes specific actions that the
FCC and the TA have taken to address issues identified to date.

A. Recent Developments Regarding the Schedule

The 800 MHz band reconfiguration program commenced on June 27, 2005. As of
September 30, 2007, the voluntary and mandatory negotiation periods, as described in the TA’s
Regional Prioritization Plan (“RPP”), had concluded for all waves and stages.

1. Deadlines for Completion of Planning and Negotiations

On September 12, 2007, the FCC issued a Public Notice, which announced supplemental
procedures and provided guidance for completion of rebanding.** In order to expedite the
rebanding process, the FCC established the following deadlines for NPSPAC licensees to
complete planning and submit a cost estimate to Sprint Nextel: October 15, 2007 for Wave 1,
Stage 2 licensees; November 15, 2007 for Wave 2, Stage 2 licensees; and December 15, 2007 for
Wave 3, Stage 2 licensees.

The September 12, 2007 Public Notice also set forth new timelines for FRA negotiations
and mediation. Once a NPSPAC licensee completes planning, it has 30 days to negotiate an
FRA with Sprint Nextel. If no agreement has been reached within 30 days, the parties will
participate in 20 days of mediation. Any remaining disputes will be referred to the Public Safety
and Homeland Security Bureau within 10 days of the close of the mediation period.

2. Border Area Licensees

Additional schedule changes were made for licensees that hold call signs with locations
in the international border areas defined by the FCC.** On September 28, 2007, the FCC issued
a Public Notice modifying the schedule for Wave 4, Stage 1 border area licensees.®* The FCC
extended the mandatory negotiation period until January 2, 2008 and postponed the start of the
mediation period until January 3, 2008 for such licensees. There are 201 licensees in Wave 4,
Stage 1 that hold call signs with sites located in, or adjacent to, FCC-defined border areas with
Mexico and Canada that are affected by this extension.

11 See September 12, 2007 Public Notice.

12 ocations within 110 km (68.4 miles) of the U.S./Mexico border or within 140 km (87 miles) of the U.S./Canada
border are within the FCC-defined border area.

3 See Public Notice, “Public Safety and Homeland Security Bureau Extends Negotiation Period between Sprint
Nextel and Border Area Non-NPSPAC Licensees in Wave 4, Stage 1 of 800 MHz Band Reconfiguration,” WT
Docket No. 02-55, DA 07-4038 (rel. Sept. 28, 2007) (“Wave 4, Stage 1 Extension Public Notice”).
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On October 29, 2007, the FCC issued a Public Notice modifying the schedule for Wave 4,
Stage 2 border area licensees.’* The FCC extended the mandatory negotiation period until
January 31, 2008 and postponed the start of the mediation period until February 1, 2008 for such
licensees. There are 199 licensees in Wave 4, Stage 2 that hold call signs with sites located in, or
adjacent to, FCC-defined border areas with Mexico and Canada that are affected by this
extension.

3. Licensees Affected by Channel 69

Several NPSPAC licensees filed petitions to extend their rebanding deadline until after
incumbent analog television broadcasters operating on Channel 69 in their area have vacated the
spectrum as part of the DTV transition. On September 12, 2007, the FCC released a Third
Memorandum Opinion and Order, which, among other things, addressed those petitions. The
FCC granted the requests in part and will allow the petitioning licensees to delay the start of the
retuning of their base station infrastructure until March 1, 2009, which is after the Channel 69
broadcasters will have vacated that spectrum. Thus, a limited number of licensees will not
complete retuning until 2009. Other licensees who are affected by Channel 69, but who were not
specifically named in the Third Memorandum Opinion and Order are not covered by the waivers
granted in that order and will need to file their own request for waiver with the FCC.

4. Puerto Rico

As directed by the FCC’s Second Memorandum Opinion and Order, the TA submitted an
alternative band plan and negotiation timetable for Puerto Rico and the U.S. Virgin Islands
(“USVI”) on October 19, 2007. The alternative band plan followed the standard United States
800 MHz reconfiguration band plan (“U.S. Band Plan”) to the extent feasible in order to
minimize disruption to licensees, particularly those that have already begun reconfiguration. The
TA determined that extending the Expansion Band in the U.S. Band Plan by 0.5 MHz through
elimination of the lower 0.5 MHz of the Guard Band for reconfiguration of the 800 MHz Band
would best fulfill the FCC’s requirements for an alternative band plan. Since the USVI is in the
same EA as Puerto Rico and has the same EA licensees relocating to the ESMR Band, the TA
determined that the USVI would be best served by the same proposed band plan. The proposed
negotiation timetable includes a 90-day mandatory negotiation period after which any licensee
that has not successfully negotiated an FRA would enter TA-sponsored mediation.

4 See Public Notice, “Public Safety and Homeland Security Bureau Announces Extension of Negotiation Period
between Sprint Nextel and Border Area NPSPAC Licensees in Wave 4, Stage 2 of 800 MHz Band
Reconfiguration,” WT Docket No. 02-55, DA 07-4392 (rel. Oct. 29, 2007) (“Wave 4, Stage 2 Extension Public
Notice”). In a July 31, 2007 Public Notice, the FCC had extended the mandatory negotiation period until October
29, 2007 and postponed the start of the mediation period until October 30, 2007 for Wave 4, Stage 2 border area
licensees. See Public Notice, “Public Safety and Homeland Security Bureau Announces Extension of Negotiation
Period between Sprint Nextel and Border Area NPSPAC Licensees in Wave 4, Stage 2 of 800 MHz Band
Reconfiguration,” WT Docket No. 02-55, DA 07-3468 (rel. July 31, 2007).
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B. FCC Orders and Filings

On September 12, 2007, the FCC released a Third Memorandum Opinion and Order,
which addressed Sprint Nextel’s compliance with the 18-month benchmark established by the
Report and Order.™ The FCC held that Sprint Nextel had not met the 18-month benchmark and
established additional program benchmarks. First, Sprint Nextel must complete relocation of all
non-Sprint Nextel, non-SouthernLINC Channels 1-120 incumbent licensees by December 26,
2007."° Excepted from this requirement are Wave 4, Stage 1 border area licensees, Puerto Rico
licensees, and Stage 1 licensees who also have NPSPAC facilities that have planned to relocate
both their Channels 1-120 and NPSPAC facilities in Stage 2. Second, the FCC imposed
benchmarks for clearing of the Channels 1-120 spectrum used by Sprint Nextel and
SouthernLINC. In any case where a NPSPAC licensee requests access to spectrum in the new
NPSPAC band (formerly Channels 1-120), Sprint Nextel must clear those channels within 90
days (or within 60 days for requests made on or after January 1, 2008). Third, the FCC affirmed
that Sprint Nextel must vacate the entire Channels 1-120 band, spectrum in the interleaved
portion of the 800 MHz band, and the Expansion and Guard Bands by June 26, 2008. Sprint
Nextel has filed a Notice of Appeal seeking judicial review in the U.S. Court of Appeals for the
D.C. Circuit of the Third Memorandum Opinion and Order and September 12, 2007 Public
Notice.

Finally, the FCC required Sprint Nextel to file monthly reports with the FCC and the TA
on its clearing of Channels 1-120 spectrum.'” The reports must include the following
information: (1) the number of licensees that have been cleared from Channels 1-120 and the
number that remain to be cleared; (2) the number of Channels 1-120 frequencies being used by
Sprint Nextel in its own network and the number it has vacated; and (3) information regarding
requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. Sprint
Nextel filed its initial report on October 1, 2007 and its second report on November 1, 2007.*% In
the October 1, 2007 report, Sprint Nextel reported that it has cleared all non-Sprint Nextel, non-
SouthernLINC incumbent licensees from Channels 1-120 in 35 NPSPAC regions and that nearly
95 percent of Stage 1 licensees have been retuned. Sprint Nextel reported that of the 20
remaining NPSPAC regions, 14 of these regions have two or fewer Channels 1-120 licensees
that remain to be retuned. Sprint Nextel provided a list of approximately 40 NPSPAC licensees
that have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear Channels 1-
120.

C. 30-Month Benchmark

The Report and Order established a 30-month benchmark for the 800 MHz band
reconfiguration process. Under the rebanding schedule, this 30-month date will fall on
December 26, 2007. The FCC provided additional guidance regarding the 30-month benchmark

15 See Third Memorandum Opinion and Order.

' See id. at 920-21.

' See id. at 929-31.

18 See Sprint Nextel’s October 1, 2007 Report; Sprint Nextel’s November 1, 2007 Report.

8
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in the Third Memorandum Opinion and Order. All Stage 1 licensees, with certain exceptions,®
must be cleared from their 1-120 channels by December 26, 2007.%° Stage 2 licensees that are in
compliance as of December 26, 2007 with the new timelines set forth in the September 12, 2007
Public Notice for non-border area NPSPAC licensees will be deemed to have met the 30-month
benchmark. The 30-month benchmark does not apply to Wave 4 licensees that have not received
frequency assignments because their systems are in border regions affected by ongoing
negotiations with Canada and Mexico.

The FCC also directed the TA to submit a report by January 15, 2008 regarding whether
the 30-month benchmark has been met. The TA report will certify whether all covered licensees
have complied with the timelines set forth in the September 12, 2007 Public Notice, and identify
all cases in which the timelines have not been met.

D. Revised ADR Plan

In response to the September 12, 2007 Public Notice, the TA published a revised ADR
Plan on September 14, 2007.?* The revisions address the new timelines for FRA negotiations
and mediation established by the September 12, 2007 Public Notice.

9 The exceptions are Wave 4 border area licensees, Puerto Rico licensees, and licensees who also have NPSPAC
facilities that have planned to relocate both their Channels 1-120 and NPSPAC facilities in Stage 2.

% gee Third Memorandum Opinion and Order at n.64.
21 800 MHz Transition Administrator, LLC, “ADR Plan version 1.5,” WT Docket No. 02-55 (filed Sept. 14, 2007).
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1. STAGE 1: CHANNELS 1-120

This section of the Quarterly Progress Report summarizes the status of negotiations and
reconfiguration implementation for Stage 1 licensees as of the quarter ended September 30, 2007.
Stage 1 licensees are primarily commercial, conventional systems that must be cleared from
Channels 1-120 before Public Safety systems operating on NPSPAC channels (Stage 2) can be
reconfigured. Significant progress has been made to date in the negotiation of FRAs for Stage 1
licensees as well as in the clearing of Channels 1-120.

A. Planning Funding

Many Stage 1 licensees included planning costs (if any) in their FRA, but some Stage 1
licensees negotiated Planning Funding Agreements with Sprint Nextel. As of September 30,
2007, 60 PFAs, with a total contract value of $9.8 million, were submitted to the TA for Stage 1
licensees.

B. Negotiations

The negotiation of Stage 1 FRAs is virtually completed with the exception of border area
licensees. As shown in the table below, as of September 30, 2007, 892 FRASs (94 percent) have
been approved by the TA out of the 947 FRAs anticipated for Stage 1 licensees in all waves.?
The contract value of the FRAs submitted to the TA totals $57.8 million. As of September 30,
2007, the remaining FRAs to be negotiated in Stage 1 were in mediation, the subject of
Recommended Resolutions pending before the FCC, or for licensees affected by the international
border areas that did not enter into mediation and were deferred pending the availability of
revised border area band plans. The table below illustrates the percentage of approved Stage 1
FRAs and provides a summary of FRA milestones statistics by wave.

%2 The estimate of total FRAs does not include FRAs for licensees affected by the international border areas where
revised border area band plans are still being developed.

10
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Table 2: Status of Reconfiguration for Licensees in Channels 1-120 as of September 30,
2007 (milestones achieved by number of FRAs)*
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Wave 1 354 349 349 99% 342 97% 256 254 72%
Wave 2 206 205 205 99% 202 98% 157 156 76%
Wave 3 244 232 232 95% 210 86% 144 142 58%
Wave 4 120* 104 104 87% 90 75% 45 45 38%
Wave TBD** 23 2 2 9% 1 4% 0 0 0%
Total: 947 892 892 94% 845 89% 602 597 63%

* The number of expected FRASs for Wave 4 is lower than was reported last quarter. The TA has adjusted this
number to remove deals affected by the border areas for which mediation was deferred.

** Wave TBD (To Be Determined) — Deals projected by Sprint Nextel that have no call signs yet associated with
them. The proper reconfiguration wave category will generally be determined upon the TA receiving the associated
call sign assets or the FRA, although some deals cannot be classified by wave. In addition, certain EA licensees are
included in this “Wave TBD” category. The TA has received and approved seven FRAs that have included EA
licenses.

*** This table does not include any estimate of deals that will include call signs in the FCC-defined border areas.

A summary of site-specific (non-EA) Channels 1-120 call sign milestone statistics is
presented in Appendix 2. Appendices 1 and 2 provide information in summary form about
reconfiguration status for Channels 1-120 licensees as of September 30, 2007.

In all of Stage 1, there were a total of 26 mediation dockets (or “cases”) pending as of
September 30, 2007 out of the 487 mediation dockets opened for Stage 1 licensees. This
includes four mediation dockets in Wave 1, one in Wave 2,* twelve in Wave 3, and nine in
Wave 4.2 The pending mediation dockets fall into one of the following categories: (1) the
mediation resulted in a PFA with an FRA still to be negotiated upon the completion of the
planning contemplated by the PFA; (2) the parties reached agreement, but had not yet executed
an FRA; or (3) the mediation, which had previously been referred to the FCC for de novo review,
was either pending, being appealed, or in the process of being resolved by the parties. As of

2 Sprint Nextel is the data source for columns 2 and 6. Total number of FRAs can change based on how Sprint
Nextel structures various agreements with licensees.

% The remaining FRA in Wave 2 involves Southeast ESMR Band frequencies only and will not delay any NPSPAC
reconfiguration.

% The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration
implementation being moved to Wave 4, Stage 1.

11



Hl]l] : nsition Quarterly Progress Report
Wl Administrator for the Quarter Ended September 30, 2007

September 30, 2007, only 3.5 percent of Stage 1 mediations had been referred to the FCC for de
novo review, many of which were settled by the parties prior to a decision by the FCC.

Wave 4, Stage 1 licensees with systems located in, or affected by, the international border
areas with Mexico and Canada have not yet received replacement frequency proposals from the
TA pending the availability of revised border area band plans. In general, replacement frequency
proposals were sent only to licensees far enough away from the border so as not to be affected by
revised border area band plans. As noted in Section I.A.2. of this report, the FCC issued a Public
Notice on September 28, 2007, which modified for a fourth time the schedule for Wave 4, Stage
1 licensees affected by the international border areas.”® The FCC extended the mandatory
negotiation period until January 2, 2008 and postponed the start of the mediation period until
January 3, 2008 for such licensees. There are 201 licensees in Wave 4 that hold call signs with
sites located in, or adjacent to, FCC-defined border areas that are affected by this extension.?’
The development of border area band plans and frequency planning thus remains a necessary
milestone for successful completion of the reconfiguration program.

During the extended negotiation period, Wave 4, Stage 1 licensees affected by the border
areas are not required to engage in planning or negotiation prior to the receipt from the TA of
proposed replacement frequencies, although they may elect to engage in such activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.’® If planning funding is required, licensees will need to submit a Request for Planning
Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.?

C. Reconfiguration Implementation Progress

Parties have made good progress in physically clearing Channels 1-120, which is a
necessary prerequisite for Public Safety to begin its reconfiguration of NPSPAC channels. The
TA generally measures the status of Stage 1 reconfiguration implementation progress in two
ways: (1) clearing as a percentage of Stage 1 FRAs that Sprint Nextel has entered into with
Channel 1-120 licensees; and (2) the number and percentage of Stage 1 call signs that Sprint
Nextel reports as being cleared by licensees.

As shown in Table 2 above, as of September 30, 2007, Sprint Nextel is reporting that
physical reconfiguration is complete for 89 percent of Channels 1-120 FRAs (an increase from
81 percent as of June 30, 2007).

% \Wave 4, Stage 1 Extension Public Notice.

%" This includes approximately 80 licensees with systems entirely within a border area; 48 licensees with systems
both inside and adjacent to a border area; and 73 licensees with systems adjacent to border areas and close enough to
be affected.

%8 See Wave 4, Stage 1 Extension Public Notice.

% For Wave 4, Stage 1 licensees who did not receive Frequency Proposal Reports (“FPRs”) by August 1, 2006,
RFPF submissions (if necessary) will be due 45 days from the date of an FPR mailing to the licensee. The RFPF
deadline will be noted in the FPR cover letter.
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As of September 30, 2007, approximately 62 percent (up from 59 percent as of June 30,
2007) of the Stage 1 site-specific call signs were reported by Sprint Nextel as being cleared by
licensees. The differences between the numbers by percentages of call signs compared to the
numbers by percentages of FRAs are because the relatively few Stage 1 FRAS remaining in
mediation involve systems with a greater number of call signs compared to those for which the
parties have been able to reach agreement. In addition, for Wave 4, the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
areas.®® Progress during the third quarter was most significant in the Wave 3 and Wave 4 non-
border affected NPSPAC Regions, with one additional region, NPSPAC Region 50: Texas — El
Paso, reaching 100 percent reporting clear.

Data from reconfigurations to date indicate that it is taking Channels 1-120 licensees an
average of approximately 129 calendar days to get from approval by the TA of their FRA to
reporting clearing of their Channels 1-120 frequencies.** Given the number of regions with 100
percent of FRAs approved by the TA (36 regions as of September 30, 2007) and the number of
regions with more than 90 percent of FRAs approved (three regions as of September 30, 2007),%
the TA anticipates that Channels 1-120 physical clearing in Waves 1-3 will be largely complete
in time for NPSPAC reconfiguration implementations to proceed when ready. The TA
anticipates that similar progress will be made in Wave 4 as FRAs are completed.

There have been some disputes arising out of the implementation of Stage 1 FRAS that
have resulted in the parties turning to the mediation process for assistance. The TA granted 12
requests for mediation arising out of the implementation of FRAs involving Wave 1, Stage 1
licensees, 11 of which have been resolved. The TA granted four requests for mediation arising
out of the implementation of FRAs involving Wave 2, Stage 1 licensees, three of which have
been resolved and one of which was forwarded to the FCC for de novo review. The TA granted
one request for mediation arising out of the implementation of an FRA involving a Wave 3,
Stage 1 licensee, which has been resolved.

% There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.

*! During that time period, FCC applications are being filed and granted to add replacement channels to the licenses
of the incumbent licensee, Sprint Nextel is clearing the replacement channels to which the licensee is moving, and
the licensee is implementing its reconfiguration plan in accordance with its FRA.

% Some of the site-specific Channels 1-120 call signs not under FRA in certain NPSPAC Regions with less than 100
percent under FRA are pending availability of revised border area band plans.
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I1.  STAGE 2: NPSPAC AND PUBLIC SAFETY EXPANSION BAND

This section provides a summary of progress during the third quarter of 2007 for Stage 2
(NPSPAC and Public Safety Expansion Band) licensees. Planning, negotiations, and
reconfiguration implementation for Stage 2 reconfigurations are usually more challenging and
time consuming than Stage 1 reconfigurations because systems and FRAs for Stage 2 licensees
are generally larger and more complex. Unlike Stage 1, in which approximately half of all
licensees in each wave entered mediation, approximately 96 percent of all Stage 2 licensees did
not execute PFAs and/or FRAs with Sprint Nextel during the allotted negotiation periods and
entered mediation to complete the negotiation phase.

A. Planning and Planning Funding

Although most Channels 1-120 licensees did not require planning funding, nearly half of
NPSPAC licensees have sought such funding and have negotiated Planning Funding Agreements.
The additional steps of negotiating a PFA with Sprint Nextel and completing the planning
process prior to negotiating an FRA have significantly extended the reconfiguration process for
many NPSPAC licensees and on average have consumed approximately ten months — four
months to negotiate the PFA and six months to complete the planning and prepare a
reconfiguration cost estimate. A large number of Stage 2 licensees in mediation entered into
PFAs, and the TA has provided flexibility in the mediation process to complete planning so long
as progress continues to be made.

As shown in the table below, as of September 30, 2007, 400 PFAs for Stage 2 licensees
had been submitted to the TA. The contract value of the submitted PFAs totals $66.5 million.

Table 3: Number and Dollar Value of Stage 2 PFAs, as of September 30, 2007

PFAs Submitted to TA PFAs Approved by TA
Wave # Dollar Value # | Dollar Value
Wave 1 138 $29,001,526 138 $29,001,526
Wave 2 99 $11,842,184 99 $11,842,184
Wave 3 142 $21,542,562 137 $20,631,645
Wave 4 21 $4,066,791 20 $4,032,113
Total 400 $66,453,063 394 $65,507,468

The Fast Track Option for planning funding has benefited both the program and
numerous licensees by streamlining negotiations and enabling licensees to more quickly obtain
advance funding and complete their planning. Of the 313 RFPFs submitted to the TA between
June 15, 2006 and September 30, 2007, 67 RFPFs (21 percent) were eligible for the Fast Track
Option.

B. Negotiations

Progress continues to be made in the negotiation of FRAS for Stage 2 licensees. During
the third quarter of 2007, parties completed negotiations on 106 additional Stage 2 FRAs. As
shown in the table below, as of September 30, 2007, 407 FRAs (45 percent) have been submitted
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to the TA out of the 904 FRAs anticipated for Stage 2 licensees in all waves.** The contract
value of these FRAs, including amendments, totals $97.9 million.

Table 4: Status of FRA Negotiations for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of September 30, 2007*

Reconfiguration Implementation
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Wave 1 336 207 202 60% 24 7% 12 12 4%
Wave 2 227 123 118 52% 22 7% 6 5 1%
Wave 3 229 57 51 22% 4 1% 2 2 1%
Wave 4 59* 8 7 12% 1 0% 0 0 0%
Wave TBD** 53 12 12 23% 0 0% 0 0 0%
Total: 904 407 390 43% 51 6% 20 19 2%

* The number of expected FRASs for Wave 4 is lower than was reported last quarter. The TA has adjusted this
number to remove deals affected by the border areas for which mediation was deferred.

** Wave TBD (To Be Determined) — Deals projected by Sprint Nextel that have no call signs yet associated with
them. The proper reconfiguration wave category will generally be determined upon the TA receiving the associated
call sign assets or the FRA, although some deals cannot be classified by wave.

A summary of Stage 2 call sign milestone statistics is presented in the table below.®

* This total includes reconfiguration of Public Safety Expansion Band licensees. This total does not include FRAs
for licensees located in, or affected by, the border areas that have not yet received replacement frequency proposals.

 Sprint Nextel is the data source for the estimated number of expected FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of expected FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count.

* The differences between the numbers by percentages of call signs compared to the numbers by percentages of
FRAs largely reflect the size and complexity of the systems that remain in the mediation process. Simply put, the
remaining Stage 2 FRAs involve systems with a greater number of call signs compared to those for which the parties
have been able to reach agreement. In addition, the FRA statistics in Table 5 do not include all deals in border areas,
while the call sign statistics in Table 6 do include all call signs in border areas.
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Table 5: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of September 30, 2007 (milestones achieved by number of call signs)

Quarterly Progress Report
for the Quarter Ended September 30, 2007

Reconfiguration Implementation

< < > 2 2 2 >

o > Ee] o o <

= a o I} = = k]

* S e 8 a < < Q@

@) g 9] ] o Q 2 c =

g E 3 Li; ) = = = 25

5 o £ £ =0

7] g = @ @ 3 z 3 = 5w

= %) < = ° c = c £S5

Q o T c 2 & =

O ) ) 2o 2o = 0 = =

~ < < ] oo [T o Oa

o 04 o n o n == =) = 2

2 o L g5 o= g— £ g’E 2E

o = = @ o xo 55 55 2%

0 H H 3+ X O w0 o> > O
Wave 1 2170 608 602 28% 38 2% 21 21 1%
Wave 2 831 208 181 22% 25 3% 8 6 0%
Wave 3 1069 108 95 9% 16 1% 5 5 0%
Wave 4 1812 18 18 1% 8 0.4% 5 5 0%
Total: 5882 942 896 15% 87 1% 39 37 2%

* Includes call signs in the FCC-defined international border areas.

Appendices 2 and 3 provide information in summary form about the status of
negotiations for Stage 2 licensees as of September 30, 2007.

The mediation process has proven successful at aiding licensees and Sprint Nextel in
reaching agreements. As of September 30, 2007, only 4.4 percent of Stage 2 mediations had
been referred to the FCC for de novo review, many of which were settled by the parties prior to a
decision by the FCC.

1. Wave 1, Stage 2

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 336
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 4, as of September 30, 2007, approximately 60 percent of the FRAs expected for Wave 1,
Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of September 30,
2007, of the 328 mediation dockets opened for Wave 1, Stage 2 licensees,*® 193 mediation
dockets had been resolved (an increase from 171 resolved as of June 30, 2007). The parties in
105 mediations had negotiated PFAs and were in various stages of planning; 22 of these had
reached agreement but had not yet executed FRAs. In addition, the parties in five mediation
dockets had reached agreement on terms but not yet executed their PFAs or FRAs. Seven
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de
novo review, and 13 were in the process of negotiating PFAs or FRAs or being appealed
following de novo review by the FCC.

% Subsequent to the end of the quarter, the TA opened an additional mediation, bringing the total of Wave 1, Stage 2
mediation dockets to 329.
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2. Wave 2, Stage 2

As shown in Table 4, as of September 30, 2007, approximately 52 percent of the FRAS
expected for Wave 2, Stage 2 have been approved by the TA.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of September 30,
2007, of the 228 mediation dockets opened for Wave 2, Stage 2 licensees, 119 mediation dockets
had been resolved (an increase from 83 resolved as of June 30, 2007). The parties in 89
mediations had negotiated PFAs and were in various stages of planning; 12 of these had reached
agreement but had not yet executed FRAs. In addition, the parties in 16 mediation dockets had
reached agreement on terms but not yet executed their PFAs or FRAs. One mediation docket
was the subject of a Recommended Resolution pending before the FCC for de novo review; one
was in the process of negotiating a PFA following de novo review by the FCC

3. Wave 3, Stage 2

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.®” As
shown in Table 4, as of September 30, 2007, approximately 22 percent of the FRAs expected for
Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2007,
of the 260 mediation dockets opened for Wave 3, Stage 2 licensees, 80 mediation dockets had
been resolved (an increase from 39 resolved as of June 30, 2007).%® The parties in 144
mediations had negotiated PFAs and were in various stages of planning; five had reached
agreement but had not yet executed FRAs. Thus, licensees in 224 mediations had entered into
either a PFA or FRA with Sprint Nextel. In addition, the parties in 30 mediation dockets had
reached agreement on terms but not yet executed their PFAs or FRAs. No mediations were
referred to the FCC for de novo review.

4, Wave 4, Stage 2

The three-month mandatory negotiation period for Wave 4, Stage 2 licensees ended on
July 31, 2007. As of September 30, 2007, the TA received eight FRAs and approved seven
FRAs for Wave 4, Stage 2 licensees.

In preparation for the Wave 4, Stage 2 mediation period for non-border area licensees,
and as it has following the conclusion of each mandatory mediation wave, the TA sought
feedback about Wave 3, Stage 2 mediation period. The TA interviewed TA Mediators, Sprint

%" Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

% The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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Nextel, incumbent licensees, licensee representatives, and vendors to solicit their views
regarding Wave 3, Stage 2 mediation and to invite suggestions as to how the mediation process
could be improved. As a consequence of these consultations, the TA reviewed and revised its
training materials for TA Mediators to focus on the potential issues faced in the next wave of
mediations, such as border area issues. As it has done prior to other mediation periods, the TA
also conducted additional training for TA Mediators.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. Prior to the formal start of the mediation period, the TA granted one request for early
mediation involving a Wave 4, Stage 2 licensee. On August 1, 2007, the formal start of the
mediation period, the TA opened 53 mediation dockets, in addition to the one that had been
previously opened, for a total of 54 Wave 4, Stage 2 mediation dockets.

As of September 30, 2007, 15 mediation dockets had been resolved. The parties in 13
mediations had negotiated PFAs and were in various stages of planning. In addition, the parties
in 17 mediation dockets had reached agreement on terms but not yet executed their PFAs or
FRAs. No mediations were referred to the FCC for de novo review.

Wave 4, Stage 2 licensees with systems located in, or affected by, the international border
areas with Mexico and Canada have not yet received replacement frequency proposals from the
TA pending the availability of revised border area band plans. In general, replacement frequency
proposals were sent only to licensees far enough away from the border so as not to be affected by
revised border area band plans. As noted in Section I.A.2. of this report, the FCC issued a Public
Notice on October 29, 2007, which modified the schedule for Wave 4, Stage 2 licensees affected
by the international border areas.** The FCC extended the mandatory negotiation period until
January 31, 2008 and postponed the start of the mediation period until February 1, 2008 for such
licensees. There are 199 licensees in Wave 4 that hold call signs with sites located in, or
adjacent to, FCC-defined border areas that are affected by this extension.

During the extended negotiation period, Wave 4, Stage 2 licensees affected by the border
areas are not required to engage in planning or negotiation prior to the receipt from the TA of
proposed replacement frequencies, although they may elect to engage in such activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.** If planning funding is required, licensees will need to submit a Request for Planning
Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.

C. Reconfiguration Implementation

NPSPAC reconfiguration, often with complex system designs and interoperability
requirements among numerous licensees in a region, will require more time and coordination
than was needed for Channels 1-120 reconfiguration. While a number of NPSPAC FRAS have
been approved by the TA, reconfiguration implementation is still getting underway for NPSPAC

% See Wave 4, Stage 2 Extension Public Notice.

0 See id.
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licensees. Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration
progress, as of September 30, 2007, by licensed NPSPAC locations.**

Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2007

800 MHz Reconfiguration Progress ’;S';“;ERE””"Q:':_‘D” P’:g:is N
. g . APProvE INCUMBE] &3 repored as cleare:
366-869 MHZ (N PSPAC} Slte-SpeCIfIC Ca" Slgns A FRA approved but incumbent has not reparted as cleared
Progress by Public Safety Region and n NPSPAC lensee without signed FRA
Ca" Slqn IOCEItIOI'I as Of 09,{301,07 {Q3 2007} (includes icensees in planning of negotistion)
A Towers represent a licensed MPSPAC frequency location

((c) 2007, 800 NMHz Transition Administrator, LLC
09/30/07

For Public Safety systems operating in the Expansion Band without NPSPAC
frequencies, parties are negotiating fixed schedules for and proceeding with reconfiguration
implementation. As of September 30, 2007, 64 licensees in the Expansion Band have completed
reconfiguration of their frequencies, and an additional 76 licensees have an executed FRA and, to
the extent they are not also NPSPAC licensees, are proceeding with reconfiguration.

Many of the Public Safety systems that have completed reconfiguration are in the
Expansion Band. Map 3 below shows the progress of reconfiguration in the Expansion Band.

1 Locations on STA call signs are only shown if they are included in an approved FRA.

2 The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not
reach 100 percent until revised border area band plans are available.
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Map 3: Public Safety Expansion Band Locations and Reconfiguration Status,
by NPSPAC Region as of September 30, 2007*
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(c) 2007, 500 MHz Transition Administrator, LLC
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Many of the licensees in the expanded ESMR band in the southeastern United States are
public safety entities. Appendix 2 contains a map showing progress in clearing the Southeast
ESMR band.

1. Reconfiguration of Subscriber Equipment

A key component of furthering rebanding progress is the reconfiguration of subscriber
equipment. In March 2007, the TA made available to licensees the Subscriber Equipment
Deployment (“SED”) initiative, an option to obtain replacement subscriber equipment and
related software and services in advance of completing all cost negotiations. SED is intended to

%% Call signs for Public Safety entities with locations in the FCC defined border areas with frequencies that fall
between 860 and 861 MHz are included. As the border area band plans are finalized these locations may be
dropped. The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available.
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enable licensees to proceed with subscriber equipment-related activities in parallel with
completion of negotiations for infrastructure costs and timing.

As of September 30, 2007, 16 licensees had submitted SED Requests covering more than
60,000 subscriber units and nine “subscriber equipment-only FRAs” had been submitted to the
TA. Some of these NPSPAC licensees have made significant progress in retuning or replacing
subscriber equipment and thousands of radios have already been retuned or replaced. Given the
large number of licensees that are still in the planning phase, the TA believes this figure should
be much higher and that many licensees are not availing themselves of the opportunity to
expedite the reconfiguration of their subscriber equipment.

2. Implementation Planning Sessions

As described in the TA’s Quarterly Progress Report for the quarter ended June 30, 2007,
the TA has initiated Implementation Planning Sessions to identify and finalize reconfiguration
implementation schedules among NPSPAC licensees in a given region of the country. These
sessions facilitate joint planning between licensees and vendors at a regional level and enable
licensee timeframes and interdependencies to be understood in aggregate. This is particularly
important as many NPSPAC FRAs did not contain firm implementation dates. As groups of
licensees within a geographical area and Sprint Nextel continue to make progress in completing
planning activities and contractual negotiations, these sessions will provide a framework for the
parties to finalize coordination among interdependent parties.

The Implementation Planning Sessions conducted by the TA have provided all parties
with a more concrete view of (1) the schedule challenges facing NPSPAC licensees relative to
the June 26, 2008 program completion date established by the FCC, and (2) actions that may be
taken to expedite the completion of reconfiguration. The TA conducted its first Implementation
Planning Sessions for NPSPAC licensees in Colorado in May 2007 and in Utah in June 2007. In
the third quarter of 2007, the TA conducted Implementation Planning Sessions in Kansas
(Region 16), the Sacramento and Fresno areas of Northern California (Region 6), Kentucky
(Region 17), New York — Metro (Region 8), and Minnesota (Region 22). In October and
November 2007, the TA conducted Implementation Planning Sessions in Indiana (Region 14),
Illinois (Region 13), Chicago — Metro (Region 54), New England (Region 19), the San Francisco
area of Northern California (Region 6), Oregon (Region 35), and Nebraska (Region 26). The
licensees in attendance were in different stages of reconfiguration — some with completed FRAs
and others still in planning and in mediation — in order to ensure all scheduling factors were
considered.

During the meetings, the participants developed implementation schedules for the regions
that identify key milestones and dependencies associated with physical reconfiguration activities.
The key building blocks for developing these schedules were the licensees’ individual
reconfiguration timelines, including the schedule for Sprint Nextel to clear replacement
frequencies. These sessions provided insight into risks and dependencies such as hunting season,
weather, and other major blackout days unique to those specific regions. A key observation that
emerged from these sessions is that, despite the many challenges, NPSPAC reconfiguration is
progressing in the wake of the program’s initial success in reconfiguring Channels 1-120.
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Licensees that have been actively engaged throughout the process, such as those in Colorado and
Utah among others, are moving forward with their implementation activities and are helping to
define an implementation framework that can serve as a model for other NPSPAC licensees.

Over the next few months, the TA will be conducting Implementation Planning Sessions
for the following licensee groups and/or regions: lowa (Region 15); Nevada (Region 27);
Pennsylvania-New Jersey-Delaware (Region 28); Texas — Austin (Region 49); Tennessee
(Region 39); Virginia (Region (42); and Georgia (Region 10). In some cases, multiple sessions
may be held within a region to cover all licensees. Other groups will be scheduled as FRASs are
negotiated and appropriate planning activities draw to a close. However, licensees are
encouraged to commence implementation activities that are not dependent on having cleared
replacement frequencies after their FRAs are executed and should not wait until an
Implementation Planning Session before beginning implementation activities. In fact, many
licensees can and should immediately begin subscriber equipment deployment activities under
the SED program prior to execution of an FRA. When licensees are ready to begin
implementation, they should indicate their readiness and contact Sprint Nextel to discuss the
schedule for Sprint Nextel to clear their replacement frequencies.

A number of NPSPAC licensees with FRAs, or whose FRA negotiations are nearing
completion, are also able to move forward with scheduling their reconfigurations individually
and directly with Sprint Nextel. Typically, these are licensees in regions with relatively few
licensees or those without complex interoperability environments. Licensees finalizing their
individual schedules with Sprint Nextel to gain access to cleared 851-854 MHz channels, either
directly or through Implementation Planning Sessions, will be the key to progress in the fourth
quarter of 2007.
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IV. KEY RECONFIGURATION DATA

This section of the Quarterly Progress Report summarizes key reconfiguration data for
the quarter ended September 30, 2007.

A. Licenses to Be Reconfigured

The table below provides the TA’s analysis of the current population of call signs per
wave. The primary source of this data is the FCC’s Universal Licensing System (“ULS”)
database, with geographical augmentation by the TA to determine NPSPAC region and other
reconfiguration-specific information. This data defines the population of licenses that need to be
reconfigured, and is updated to reflect changes made to the ULS database.**

Table 6: Current Population of Call Signs, Per Wave®
Public

Channels SEEY Southeast
1-120 Expansion NPEIRAG ESMR Band
Band
Number of Call Signs
Wave 1 799 343 1827 0 2969
Wave 2 478 175 656 7 1316
Wave 3% 568 205 864 244 1881
Wave 4% 899 319 1493 0 2711
TOTAL 2744 1042 4840 251 8877

Assumptions

The TA has made certain assumptions regarding the population of licenses to be
reconfigured. First, for spectrum planning purposes, unless notified otherwise, the TA has
assumed that all Public Safety licensees with regular licenses in the Expansion Band granted
prior to the end of the Stage 1 freeze for the relevant Wave would relocate. The number of call
signs to be reconfigured has decreased to the extent that the TA receives elections from Public
Safety incumbent licensees opting not to reconfigure. Through September 30, 2007, the TA

*“ The table includes site-specific (non-EA) call signs with primary fixed locations above 851 MHz, and — as of the
second quarter of 2007 — all NPSPAC call signs, including STAs and licenses without fixed locations (e.g., mobile-
only authorizations). It does not include Sprint Nextel or SouthernLINC call signs. There are a number of ancillary
call signs licensed in the 806-821 MHz (non-NPSPAC) range that are not included in the counts but will, however,
be reconfigured in association with related call signs that are included in the counts. See Appendix 5 for more
detailed data.

*® The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and
Mexico.

“® By June 30, 2006, the TA had received and approved requests to defer 38 Channels 1-120 call signs to Wave 4
from licensees in the Hurricane Katrina affected region. These call signs are still counted in the Wave 3 data.

47 Certain public safety call signs in the border areas are counted as Expansion Band herein. This may change when
the border area band plans are finalized.
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received 230 Expansion Band Election filings from Public Safety licensees electing to remain in
the Expansion Band.*® Second, mobile-only systems and other secondary licenses (itinerant,
demonstration, and temporary) are not generally being reconfigured in bands other than the
NPSPAC channels.*® Third, licenses under contract for voluntary reconfiguration agreements
for which Sprint Nextel will not be seeking credit are not included in the totals. Fourth, the call
sign figures in this report include only active call signs. The current population of call signs will
be reduced by any call signs that cancel without an FRA; it will also be increased for new call
signs granted from pending applications filed prior to the commencement of an application
freeze related to reconfiguration. Fifth, the data includes call signs in the FCC-defined
international border areas adjacent to Canada and Mexico. In these areas the calls signs are
defined based on the standard U.S. band plan; the data may change once revised border area
band plans are available. Finally, the TA and Sprint Nextel have jointly defined milestones to
track the status of ongoing reconfiguration activities at the licensee level.

B. Frequency Proposals

Additional Frequency Proposal Reports (“FPRs”) were prepared and mailed in the third
quarter of 2007 for Wave 4, Stage 2 NPSPAC call signs granted as of December 31, 2006;
however, the bulk of FPRs for call signs not affected by international border areas for all Waves
and Stages were completed and sent in the first quarter of 2007. Additional FPRs were mailed as
several frequency issues due to recent grants or modifications in Wave 3, Stage 2 were also
resolved. Because of the international border area band plans still under negotiation with Canada
and Mexico, the FPRs mailed were generally for the systems in Wave 4 NPSPAC regions
located far from the FCC-defined border areas. Wave 4 licensees with systems located in, or
affected by, the international border areas with Mexico and Canada have not yet received FPRs
from the TA pending the availability of revised border area band plans. As additional call signs
are granted for pending applications, for STAs at the request of licensees, or because of
additional analysis of border area clearing options, FPRs will be sent in periodic batches.

“8 A list of entities that submitted Expansion Band Election filings as of September 30, 2007 appears in Appendix 4.
The TA has granted license requests for rescission of thirteen of these elections.

% On December 20, 2006, the FCC issued guidance regarding the treatment of Special Temporary Authority (STA)
licenses within the reconfiguration process. The TA is continually assessing which licensees and call signs are
affected by this guidance and updates call sign, FPR, and related data as necessary as it is determined which STA
call signs are affected by reconfiguration. The data is most likely to change for NPSPAC call signs, where
significant numbers of STAs are being filed for and granted.
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Table 7: Total Frequencies Analyzed and Proposed by Wave, as of September 30, 2007

Stage 1 and Expansion
Band Frequencies

NPSPAC Frequencies |

1 4,121 28,690

2 2,061 11,519

3 3,926 18,530

4 940 1,092

Total Analyzed 11,048 59,831
Additions this Quarter 116 184

The TA has sent 1,132 FPRs for Public Safety Expansion Band call signs in Waves 1-4.
Although Public Safety licensees may elect to remain on their current channels, for planning
purposes, new frequency proposals were prepared for all relevant call signs.*® Most of these
Expansion Band frequencies will be reconfigured within the same timeframe as the NPSPAC
channels since many of the Expansion Band licensees are also associated with NPSPAC
networks.

For each Wave, there were FPRs for certain call signs that were not generated or have
been delayed. The primary reasons for this are: (1) the call sign is licensed in the FCC-defined
border area; (2) the call sign is affected by the border areas and frequency planning must be done
in conjunction with the yet-to-be determined specialized border area band plans; or (3) the
licensee negotiated an FRA ahead of its wave and the reconfiguration process is already
underway.

Delays in sending certain individual FPRs have not materially impacted the progress of
reconfiguration. Generally, the delay in an FPR is indicative of a larger issue that needs to be
resolved. Once that issue is resolved, the FPR can be sent and the licensee can move on quickly
with the process.

C. Frequency Reconfiguration Agreement Review
1. Stage 1

The table below provides an overview of the elapsed time required by the TA to review
and approve Channels 1-120 FRAs submitted to the TA.

% As of September 30, 2007, Public Safety licensees had filed elections not to reconfigure for 392 call signs.
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Table 8: TA FRA Review Timeframes (in Business Days) for Approval of Stage 1
(Channels 1-120) FRAs

Quarterly Progress Report

for the Quarter Ended September 30, 2007

1-5 Days 6-10 Days 11-15 16-20 21 Days or
ligel ] Days from | Days from | More from
Receipt Receipt Receipt Receipt Receipt

Number of Frequency Reconfiguration Agreements
Wave 1 288 48 13 0 0 349
Wave 2 168 34 2 1 0 205
Wave 3 213 15 4 0 0 232
Wave 4 100 3 1 0 0 104
Wave TBD* 2 0 0 0 0 2
Total, Waves 1-4 771 100 20 1** 0 892

* Wave TBD (To Be Determined) — Deals projected by Sprint Nextel that have no call signs yet associated with them.
The proper reconfiguration wave category will generally be determined upon the TA receiving the associated call sign
assets or the FRA, although some deals cannot be classified by wave. In addition, certain EA licensees are included in this
“Wave TBD” category.

** FRA required coordination with the FCC to ensure licensee’s requests were in compliance with the Report and Order.

The table below illustrates the TA’s time to review Channels 1-120 FRAs compared to
service level targets, on a percentage basis.

Table 9: TA Stage 1 FRA Review Performance vs. Service Level Targets

Time to Review  Within 5 business days\ Within 10 business days\ Within 15 business days

Service Levels 80% 95% 100%

TA's Performance 86% 98% 100%

Additional information regarding the status of FRA review for Channels 1-120 (on a per
wave, per region basis) can be found in Appendix 6.

2. Stage 2

Relative to Stage 1 FRAs, Stage 2 FRAs generally include more complex
reconfigurations and associated cost estimates. The table below provides an overview of the
elapsed time required by the TA to review and approve Stage 2 FRAs submitted to the TA.
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Table 10: TA FRA Review Timeframes (in Business Days) for Approval of Stage 2

(NPSPAC and Public Safety Expansion Band) FRAs
1-5 Days 6-10 Days 11-15 16-20 21 Days or

ligel ] ligel ] Days from | Days from | More from
Receipt Receipt Receipt Receipt Receipt

Number of Frequency Reconfiguration Agreements
Wave 1 181 16 5 0 0 202
Wave 2 111 6 1 0 0 118
Wave 3 48 3 0 0 0 51
Wave 4 6 1 0 0 0 7
Wave TBD* 10 2 0 0 0 12
Total, Waves 1-4 356 28 6 0 0 390

* Wave TBD (To Be Determined) — Deals projected by Sprint Nextel that have no call signs yet associated with
them. The proper reconfiguration wave category will generally be determined upon the TA receiving the associated
call sign assets or the FRA, although some deals cannot be classified by wave.

The table below illustrates the TA’s time to review Stage 2 FRAS on a percentage basis.

Table 11: TA Stage 2 FRA Review Performance
Within 10 business days|

Time to Review  Within 5 business days|

Within 15 business days

TA's Performance 91% 98% 100%

Additional information regarding the status of FRA review for Stage 2 (on a per wave,
per region basis) can be found in Appendix 7.

Although the TA continues to meet its service level goals for reviewing FRAS,
approximately 18 percent of all FRAs approved during the third quarter required the issuance of
a Request for Information (“RFI”), including the issuance of RFIs for 18 percent of the Stage 2
FRAs. In some cases, multiple RFIs were required to resolve deficient items, thereby delaying
TA review. Examples of the types of missing information include:

o Lack of or insufficient details associated with the reconfiguration costs;

« Lack of or insufficient details associated with travel costs;

e Lack of or insufficient details associated with Project Management, Legal, or
Engineering Consulting services and the associated costs identified in the FRA;

« Inconsistencies between payment terms identified in an FRA and Sprint Nextel’s
supporting back office system;

« Modifications to standard FRA contract terms and conditions; and

e Incomplete or erroneous FRA schedules regarding frequencies.
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D. FCC Reconfiguration Applications

The TA has worked with FCC staff to define and implement data transfers to authenticate
applications related to reconfiguration. The table below summarizes the status of reconfiguration
applications for site-specific call signs submitted to the FCC through September 30, 2007.

Table 12: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs as of
September 30, 2007

Call Signs

Updated el Slgns W!th Call Signs with with el _S|gns
i Reconfiguration ; . with
Population Applicati Reconfiguration Surrender s d
as of ptr)) |gat|8ns Applications Applications u:.ren_ er
Wave
9/30/2007 S figel &9 Granted Submitted to AeEEnE
FCC 52 Granted
FCC
Number of Call Signs
Wave 1 799 745 745 724 655
Wave 2 478 435 435 452 416
Wave 3 568 403 403 376 242
Wave 4 899 170 166 135 121
TOTAL 2744 1753 1749 1687 1434

The procedure developed by the TA together with the FCC and Sprint Nextel for
processing reconfiguration related applications continues to function well. For Private Mobile
Radio Service (“PMRS”) applications that do not require public notice, the average time from
filing to grant remained at 7.8 calendar days. Applications for Specialized Mobile Radio
(“SMR”) systems that may require a 30-day public notice are being granted, on average, in 47.9
calendar days.

During the third quarter the TA worked with the FCC’s Public Safety and Homeland
Security Bureau and the FCC’s Gettysburg Office to define and implement a new process for
modifying STAs that are subject to reconfiguration. The process will facilitate granting the
addition and deletion of frequencies affected by reconfiguration in a timely manner.

Appendix 5 contains additional information regarding the TA’s FCC reconfiguration
application milestones (on a per region basis) as of September 30, 2007.

%" The TA worked with Sprint Nextel and the TA mediation teams during the third quarter to improve the accuracy

* The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and
Mexico.

°2 Some FRAs stipulate that certain call signs are to be cancelled rather than reconfigured. Such cancellations are
considered surrender applications for the purpose of this analysis. It is possible therefore that there will be more
Surrender Applications than Reconfiguration Applications for one or more waves.
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E. Status of Reconfiguration Completion Certifications (Closing)

As of September 30, 2007, the TA had received seven PFA Completion Certifications
and had reviewed and certified six PFAs as complete, with the remaining one under review.

During the third quarter of 2007, an additional 68 FRA Completion Certifications® were
submitted to the TA, raising the total number received by the TA to 622. Of these, the TA had
reviewed and certified 616 FRAs as complete,> with the remaining six under review as of
September 30, 2007. Appendix 8 contains a summary of deals that have closed as of September
30, 2007.

Sprint Nextel has provided the TA with the following data which describes the status of
deals, in terms of numbers of FRAS in each stage of the contract closing process as of September
30, 2007.

*% From this point forward all subsequent information is related to FRA Completion Certifications only.

> Of these, 597 were for Stage 1 licensees and 19 were for Stage 2 licensees.
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Table 13: Status of FRAs in the Closing Process (after completion of physical
reconfiguration)®

Status of FRASs
Closed FRAS 616
FRAs Pending TA Completion Certification Review 6
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 15

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent 27

Licensees

Sprint Nextel Preparation of Completion Certificates 4

Total FRASs in the Sprint Nextel Closing Process 46
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 15

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation 150

Statement

Sprint Nextel Preparing Request for Receipt Letter 34

Total FRAs in the Actual Cost Reconciliation Process 199
FRAs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of either certain Reconfiguration Project Management activities or 3

Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation and either Finalization of certain 23

Reconfiguration Project Management activities or Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and 4

certain Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 30
Total FRAs for which physical reconfiguration is complete 897

The TA has observed significant lags between completing physical reconfiguration and
completing all necessary filings with the FCC and processing Completion Certifications through
Sprint Nextel and the TA. For the closed FRAs (including those pending TA review), the
average elapsed time between the completion of the physical reconfiguration and completion of
the closing process was 6.2 months as of September 30, 2007 (compared to 5.9 months for the
period ending June 30, 2007). For FRAs that have not yet closed, the average outstanding
elapsed time from completion of the physical reconfiguration as of September 30, 2007 is 9.6
months (compared to 7.9 months as of June 30, 2007).

As of September 30, 2007, the major area of delay was the Actual Cost Reconciliation
Process which accounts for 72 percent of the FRAs that have completed the physical
reconfiguration but are not yet closed. Of the 199 FRAs in the Actual Cost Reconciliation
Process, 156 (78 percent) of the FRAs have been in this same stage for three months or longer.
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost
Reconciliation Stage is listed in the table below.

% Sprint Nextel is the data source for this table.
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Table 14: Status of Outstanding FRASs in the Actual Cost Reconciliation Stage (after

Outstanding for

completion of physical reconfiguration but prior to closing)®®
Number of Percentage of the Total FRAs in the
FRAS

Actual Cost Reconciliation Process

Less than 3 Months 43 22%
3 to 6 Months 38 19%

6 to 9 Months 38 19%

9 to 12 Months 50 25%
12 Months or Longer 30 15%

The average time to complete the Actual Cost Reconciliation under an FRA once the
physical reconfiguration was completed continues to be influenced by delays in processing
Change Notices by the incumbent licensee and Sprint Nextel and delays in incumbent licensees
submitting to Sprint Nextel complete, accurate, and/or timely information required for the Actual
Cost Reconciliation to substantiate Actual Costs incurred as well as Sprint Nextel delays in
administering the Actual Cost Reconciliation Process. To minimize the effort and times
associated with the closing process, incumbent licensees are strongly encouraged to review the
following TA guidance, Change Notice Process Fact Sheet, Actual Cost Reconciliation Fact
Sheet and Incumbent Labor Reimbursement Policy, which are available on the TA’s website at
www.800TA.org. The TA will continue to monitor the closing process.

% Sprint Nextel is the data source for this table.
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V. COMMUNICATIONS WITH STAKEHOLDERS

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

A. Stakeholder Inquiries

As noted in previous Quarterly Progress Reports, the TA has established a “Contact
Center” to receive and process questions and requests for information regarding reconfiguration
and the TA’s activities. The TA receives inquiries from a variety of stakeholders: licensees,
vendors, consultants, associations, and the trade press. During the third quarter, the TA received
a total of 2,968 inquiries to the Contact Center (808 in July 2007; 1,186 in August 2007; 974 in
September 2007). Access to the Contact Center is critically important to ensure that licensees
and other stakeholders are able to obtain information to prepare for and implement the
reconfiguration of their system(s).

B. TA-Produced Materials and the TA’s Website

During the third quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, press
releases, direct mailings, and other materials as listed below. Many of these items are posted on
the TA’s website (www.800TA.orQg).

e Preparing for Implementation Fact Sheet — In July 2007, the TA published a fact
sheet outlining steps for licensees to prepare for implementation. This information
was published in the expectation that the released guidance would prove beneficial to
those licensees who are preparing for the next phase of reconfiguration, physical
implementation.

e Alternative Resolution Dispute (“ADR”) Plan — As discussed in Section I.D., the TA
published a revised ADR Plan in September 2007.

e Schedule and Freeze Date Graphic — Based on the recent extensions of the mandatory
negotiation period and the application freeze for Wave 4, Stage 1 and Wave 4, Stage
2 border area licensees, the TA updated all relevant information on the TA’s website
and in print materials to reflect the extensions.

These new or modified materials, in addition to materials previously published, are

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

32



Hl]l] : nsition Quarterly Progress Report
Wl Administrator for the Quarter Ended September 30, 2007

The TA issued the following press release during the third quarter:

e “Wave 4, Stage 1 Negotiation Period Extended for Border-Area Non-NPSPAC
Licensees” (July 3, 2007)

During the third quarter, the TA also submitted written articles to various Public Safety
Communications publications as another medium to communicate with licensees, and to educate
those involved in the rebanding process.

In the third quarter, the TA also reached out to a large number of licensees through
various mailings. Letters were sent to NPSPAC licensees in Wave 4 at Day 175 notifying them
of the upcoming mediation stage. In July and September of 2007, the TA sent out letters to
Wave 4, Stage 1 licensees and Wave 4, Stage 2 licensees located in, or adjacent to, the border
areas with Canada and Mexico regarding the FCC’s extension to the mandatory negotiation
periods. In addition, the TA continues to send out letters requesting closing documents and
actual cost reconciliation letters from licensees that are deemed outstanding.

As discussed in previous Quarterly Progress Reports, the TA’s website is a significant
component of the Stakeholder Outreach efforts. The TA’s listserv feature — TA Alerts — allows
website visitors to sign up to receive emails from the TA with the latest updates and news and
has 247 active subscribers to date. During the third quarter, updates were made to the TA’s
website to post and advertise new and updated TA-produced materials and FCC Public Notices
and Orders. The TA’s website received an estimated 19,000 hits during the third quarter of 2007.

C. Outreach Events and TA-Sponsored Education and Training

1. Meetings and Conferences

Meetings and events are a central component of the TA’s ongoing efforts to communicate
with and educate impacted stakeholders and licensees. Meetings and conferences attended by
TA representatives during the third quarter and expected to be attended during the fourth quarter
are listed in Appendix 9.

2. Webinars

The TA has continued to conduct numerous Webinars that provide information on all
facets of reconfiguration. The Webinar series to date has totaled 46 sessions with 1005 attendees
across the following stakeholder groups: 60.75 percent Public Safety; 0.5 percent Critical
Infrastructure Industries licensees; 0.6 percent Business/Industrial Land Transportation licensees;
and 25.25 percent other (consultants, vendors, etc.), with the remainder, approximately 12.9
percent, unidentified.®” During the third quarter of 2007, the TA offered Webinars on the
following topics:

e Alternative Dispute Resolution

> These percentages do not include all Webinars because some sessions were not polled.
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e Preparing for Implementation

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

3. Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, and in response to specific requests
from the Public Safety community, the TA continued its communication and outreach efforts this
quarter. Specifically, the TA executed an outbound communications campaign to licensees in
Wave 4, Stage 2 to identify Point-of-Contact (POC) information for licensees that had not
submitted a Point-of-Contact form to the TA. This effort provided the TA more accurate
licensee contact information to ensure all communications to the licensees was directed to the
appropriate person.
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VI. FINANCIAL

This section provides information for the third quarter of 2007 regarding reconfiguration
expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external audit, and the
TA'’s fees and expenses.

A. Reconfiguration Expenditures

1. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2007, Sprint Nextel and incumbent licensees had executed FRAS
and PFAs pursuant to TA-approved cost estimates totaling approximately $194.1 million and
Sprint Nextel had paid approximately $82.0 million of this amount as advance payments and for
work completed to date.

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$288.3 million (through September 30, 2007) in costs for (a) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (b) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $96.1 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of June 30, 2007) for the purpose of determining whether those costs are creditable
against the payment Sprint Nextel will make to the United States Treasury at the completion of
reconfiguration (“Creditable Costs”). The TA has performed a review of approximately $64.1
million in costs (submitted as of December 31, 2006). The status of these costs is as follows:

e $58.4 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audits.

e The remaining $5.7 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $192.2 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.

2. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$251.2 million (through September 30, 2007) in costs to support (a) incumbent licensee
negotiations, (b) systems development costs for tracking and reporting of program activity, (c)
Sprint Nextel’s program and financial management activities, (d) other program costs, and (e)
reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel

35



Hl]l] : nsition Quarterly Progress Report
Wl Administrator for the Quarter Ended September 30, 2007

Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $44.4 million of the Sprint Nextel Costs (submitted as of June 30, 2007) for the
purpose of determining whether those costs are Creditable Costs. The TA has performed a
review of approximately $33.5 million in costs (submitted as of December 31, 2006). The status
of these costs is as follows:

e $24.1 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audits.

e The remaining $9.4 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $206.8 million of the Sprint Nextel Costs
or any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for
external audit.

3. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $329.3 million in
costs (through September 30, 2007) associated with reconfiguration of the 1.9 GHz band. These
costs are reported for informational purposes only. The TA does not conduct a review of these
costs.

B. Letters of Credit

For the quarter ended September 30, 2007, Sprint Nextel has made all its required
payments to licensees and vendors. Accordingly, there has been no need to draw on the Letters
of Credit through September 30, 2007.

As of September 30, 2007, Sprint Nextel is not seeking a reduction in the Letters of
Credit. At this time, there is no indication that the $2.5 billion Letters of Credit balance is
insufficient to cover the costs of reconfiguration, and therefore, the TA does not recommend a
reduction or increase in the Letters of Credit. The TA will reassess the need to reduce or
increase the Letters of Credit in the Quarterly Progress Report to be filed for the fourth quarter.

C. 800 MHz Incumbent Licensee Reviews

As of September 30, 2007, the TA received completion certifications for seven PFAs and
622 FRAs. These completion certifications were filed as part of the closing process once all
planning or reconfiguration implementation activities were completed. The TA has reviewed the
amounts expended on planning activities and reconfiguration implementation activities covered
by these PFAs and FRAs and concurs with the identified remaining payments due incumbent
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licensees or refunds due Sprint Nextel, pending any results of the TA’s post-close review rights
or external audits.

D. External Audit

On July 30, 2007, the TA filed with the FCC its Annual Report and Statement of Program
Expenditures for the year ended December 31, 2006 and for the period from inception (August 6,
2004) through December 31, 2006.® As discussed previously, a majority of the 800 MHz
Incumbent Licensee Reconfiguration Costs and the Sprint Nextel Costs ($399.1 million plus the
amount for the To Be Determined Sprint Nextel Costs) has not been submitted by Sprint Nextel
to the TA for credit assessment or for external audit. Accordingly, these costs will be included in
a subsequent period audit.

E. Transition Administrator

1. Fees, Expenses, and Staffing

The TA'’s fees and expenses for the quarter ended September 30, 2007 were $9.4 million
in fees and $0.2 million in expenses, for a total of $9.6 million, which is approximately $1.0
million lower than the forecast for the third quarter. Additional details are provided in Appendix
10. TA staffing as of September 30, 2007 consisted of 74 Full Time Equivalents (“FTES”).

The TA’s fees and expenses for the quarter ending December 31, 2007 are estimated at
$10.3 million in fees and $0.3 million in expenses, for a total of $10.6 million.

2. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
BearingPoint received $4,047,895 from Sprint Nextel in non-TA fees and costs for the quarter
ended September 30, 2007.%

%8 See 800 MHz Transition Administrator, LLC’s Ex Parte Notification, WT Docket No. 02-55 (filed July 30, 2007)
(attaching Annual Report and Statement of Program Expenditures).

% See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1),
WT Docket No. 02-55 (filed May 9, 2005), at 4.
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2007

Sprint Nextel and
Licensee Reach | FRAs Submitted |FRAs Approved by
Channels 1-120 with Licensee (a) Pre-Contract

FRAs (a) Agreement (a)

Sprint Nextel
Number of P

Public Safety Initiated Contact

Region (PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 351 349 349
Multiregion 101 101 98 98 98
6 35 35 35 35 35

7 11 11 11 11 11

8 33 33 33 33 33

11 9 9 9 9 9

13 18 18 18 18 18

14 8 8 8 8 8

19 15 15 15 15 15

20 18 18 18 16 16

27 22 22 22 22 22

28 24 24 24 24 24

35 14 14 14 14 14

41 7 7 7 7 7

42 15 15 15 15 15

45 7 7 7 7 7

54 17 17 17 17 17
Wave 2 206 206 206 205 205
Multiregion 70 70 70 70 70
PSR TBD (b) 0 0 0 0 0
4 9 9 9 9 9

12 4 4 4 4 4

15 5 5 5 5 5

16 9 9 9 9 9

17 9 9 9 9 9

22 25 25 25 25 25

24 12 12 12 12 12

25 4 4 4 4 4

26 4 4 4 4 4

32 0 0 0 0 0

34 2 2 2 2 2

38 1 1 1 1 1

39 24 24 24 23 23

40 11 11 11 11 11

44 1 1 1 1 1

46 0 0 0 0 0

49 2 2 2 2 2

51 6 6 6 6 6

52 8 8 8 8 8

Page 1 of 2



Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2007

Sprint Nextel Sprint Nextel and
- Licen R h FRA mi FRAs Appr
Public Safety Number of Initiated Contact icensee Reac s Submitted s Approved by

Channels 1-120 Pre-Contract

_ b Li
Region (PSR) FRAS (a) with Licensee (a) Agreement (a)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 244 244 236 232 232

Multiregion 78 78 75 73 73

PSR TBD (b) 0 0 0 0 0

1 13 13 13 13 13

9 56 56 54 53 53

10 35 35 34 33 33

18 14 14 14 14 14

23 14 14 14 14 14

31 19 19 19 19 19

37 5 5 5 5 5

47 7 7 5 5 5

48 3 3 3 3 3

Wave 4 120 110 105 104 104

Multiregion 24 24 23 23 23

PSR TBD (b) 7 1 1 1 1

2 4 4 4 4

3 23 23 22 22 22

5 2 2 2

18 1 1 1 1 1

21 16 12 9 8 8

29 1 1 1 1 1

30 7 7 7 7 7

33 5 5 5 5 5

36 7 7 7 7 7

43 3 3 3 3 3

50 5 5 5 5 5

53 6 6 6 6 6

54 5 5 5 5 5

55 4 4 4 4 4

Wave TBD (c) 23 4 3 2 2

TOTAL 947 918 901 892 892
Notes:

(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.

(c) Wave TBD (To Be Determined) - Deals projected by Sprint Nextel that have no call signs yet associated with them. The
proper reconfiguration wave category will generally be determined upon the TA receiving the associated call sign assets or
the FRA, although some deals cannot be classified by wave. In addition, certain Economic Area ("EA") licensees are
included in this Wave Undetermined category.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Sprint

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Updated
Call Sign Initiated
Population | Contact

as of 9/30/07 with
Licensee

Nextel
Public

Safet
arety PSR Name

Region
(PSR)

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 9/30/07
Call Signs with

Reconfiguration
Applications

Submitted to FCC

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Granted

Sprint Nextel

Frequencies

Incumbent
Clears
Frequencies

Through 9/30/07
Call Signs with
Surrender
Applications
Submitted to FCC

Through
9/30/07 Call
signs with
Surrender

Applications

Granted

Number of Call Signs

Wave 1 Subtotal 799 765 765 763 763 714 714 756 726 715 646
6 CA - North 106 106 106 106 106 100 100 106 84 84 65
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 92 92 96 96 96 93
11 Hawaii 56 55 55 55 55 55 55 55 55 55 54
13 lllinois 40 40 40 40 40 37 37 40 40 38 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 81 49 49 49 49 49 49 49 49 49 49
20 MD; DC; VA - Northern 66 65 65 63 63 43 43 57 56 51 45
27 Nevada 63 63 63 63 63 62 62 63 63 63 61
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 63
35 Oregon 48 48 48 48 48 48 48 47 46 46 41
41 Utah 21 21 21 21 21 20 20 21 21 20 20
42 Virginia 52 52 52 52 52 43 43 52 49 50 29
45 Wisconsin 13 13 13 13 13 12 12 13 13 12 12
54 Chicago 36 36 36 36 36 32 32 36 33 30 30

Wave 2 Subtotal 478 457 457 457 457 427 427 454 454 445 409
4 Arkansas 39 39 39 39 39 38 38 39 39 39 23
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 15
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 14
22 Minnesota* 76 70 70 70 70 65 65 70 70 67 67
24 Missouri 37 37 37 37 37 37 37 35 35 36 36
25 Montana* 19 16 16 16 16 11 11 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 12 1 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 42 42 42 37
40 TX - Dallas 38 38 38 38 38 35 35 38 38 35 35
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 41 41 41 41 41 37 37 41 41 40 34
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 40

Page 1 of 2



Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Sprint

Nextel Sprint Nextel

and Licensee
Reach Pre-
Contract
Agreement

Updated
Call Sign Initiated
Population | Contact

as of 9/30/07 with
Licensee

Public
Safety

Region
(PSR)

PSR Name

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 9/30/07
Call Signs with

Reconfiguration
Applications

Submitted to FCC

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Granted

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 9/30/07
Call Signs with
Surrender
Applications
Submitted to FCC

Through
9/30/07 Call
signs with
Surrender

Applications

Granted

Number of Call Signs

Wave 3 Subtotal 568 483 483 475 474 399 399 406 355 373 239
1 Alabama 9 9 9 9 9 9 9 9 9 9 5
9 Florida 216 213 213 206 205 187 187 146 109 122 106
10 Georgia 49 47 47 47 47 38 38 46 44 46 28
18 Louisiana 79 58 58 57 57 49 49 49 a7 48 34
23 Mississippi 22 21 21 21 21 20 20 21 19 21 10
31 North Carolina 67 67 67 67 67 45 45 67 61 61 40
37 South Carolina 37 37 37 37 37 20 20 37 35 35 7
47 Puerto Rico 66 18 18 18 18 18 18 18 18 18 6
48 US Virgin Islands 23 13 13 13 13 13 13 13 13 13 3
Wave 4 Subtotal 899 177 177 177 177 169 165 175 158 134 120
2 Alaska* 23 6 6 6 6 3 3 6 6 6 6
3 Arizona* 75 52 52 52 52 50 50 52 49 46 44
5 CA - South* 139 5 5 5 5 5 5 4 3 3 3
21 Michigan* 61 1 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 21 21 17
30 NY - Albany* 95 17 17 17 17 17 14 17 6 6 6
33 Ohio* 108 17 17 17 17 17 17 16 16 16 10
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 5
43 Washington* 151 20 20 20 20 18 18 20 20 11 11
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 15 16 15 3 3
54 MI portion of Chicago* 8 4 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 176 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2744 1882 1882 1872 1871 1709 1705 1791 1693 1667 1414

Notes:

a. Data for Channel 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area frequency plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2007
(displayed as third quarter percentage/second quarter percentage)

800 MHz Reconfiguration Progress ) Wave 1, 15 Reglons
851-854 MHz (Channels 1-120) Site-specific Call Signhs ) Wave 2, 19 Regions

Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee, % x::: 3: 13 ::g;;::
By Public Safety Region - as of 09/30/07 {Q3 '07 / Q2 '07)

ﬁ -
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$ Southeast ESMR
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Through
9/30/07 Call
SLERWI
Surrender

Applications

Granted

Sprint . .
Sprint Nextel Sprint Nextel
Updated Nextel and Licensee Submits TA Approves

Call Sign Initiated Reach Pre- Frequency Frequency

PSR Name Population | Contact Reconfiguration
as of 9/30/07 with Agreement

Licensee

Through 9/30/07 Through 9/30/07 Thro 9/30/07
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender
Applications Applications Frequencies | Frequencies Applications
Submitted to FCC Granted Submitted to FCC

Public
Safety

Region
(PSR)

Contract Reconfiguration
Agreement | Agreementto TA

Number of Call Signs

Wave 1 Subtotal 343 99 99 74 73 53] 52| 47 33 41 20|
6 CA - North 88 11 11 11 11 8 8 9 3 8 3
7 Colorado 13 7 7 7 7 5 5 5 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 31 19 19 3 3 3 3 3 2 2 1
11 Hawaii 5 5 5 5 5 4 4
13 lllinois 12 3 3 3 3 1 1 0 0 0 0
14 Indiana 34 12 12 11 10 6 6 6 6 6 5
19 ME, NH, VT,MA, RI, CT* 24 4 4 4 4 4 4 4 4 4 1
20 MD; DC; VA - Northern 18 1 1 1 1 1 1 1 1 1 0
27 Nevada 20 6 6 2 2 1 1 0 0 1 0
28 NJ, PA, DE 29 2 2 2 2 2 2 2 2 2 2
35 Oregon 0 0 0 0 0 0 0 0 0 0
41 Utah 3 3 2 2 2 2 1 1 1 1
42 Virginia 23 10 10 10 10 5 4 3 3 3 0
45 Wisconsin 9 1 1 1 1 0 0 0 0 0 0
54 Chicago 30 15 15 12 12 10 10 8 6 9 3

Wave 2 Subtotal 175 60 60 58 56 32 32 30 22 25 9
4 Arkansas 44 5 5 5 5 5 5 5 4 5 3
12 ldaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 13 13 13 13 4 4 3 1 1 0
16 Kansas 6 0 0 0 0 0 0 0 0 0 0
17 Kentucky 14 8 8 8 8 8 8 8 8 8 4
22 Minnesota* 9 7 7 7 5 5 5 5 4 4 2
24 Missouri 11 5 5 5 5 3 3 3 0 1 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 3 3 3 3 2 2 1 1 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 4 1 1 1 1 1 1 1 1 1 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 8 8 6 6 2 2 2 2 2 0
40 TX - Dallas 20 6 6 6 6 0 0 0 0 0 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 0 0 0 0 0 0
49 TX - Austin 8 1 1 1 1 1 1 1 0 0 0
51 TX - Houston 5 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 1 0 0 0 0 0 0 0 0 0 0

Page 1 of 2



Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Sprint
Updated Nextel
Call Sign Initiated
Population [ Contact
as of 9/30/07 with
Licensee

Through
9/30/07 Call
SLERWI
Surrender
Applications

Granted

Sprint Nextel
and Licensee
Reach Pre-
Contract

Sprint Nextel
Submits
Frequency

Through 9/30/07
Call Signs with

Reconfiguration
Applications

Submitted to FCC

Through 9/30/07 Thro 9/30/07
Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Clears Clears Surrender
Applications Frequencies | Frequencies Applications
Granted Submitted to FCC

TA Approves
Frequency
Reconfiguration
Agreement

Public
Safety

Region
(PSR)

PSR Name

Reconfiguration
Agreement | Agreementto TA

Number of Call Signs

Wave 3 Subtotal 205 51 51 41 39 28 28 22 16 19 6
1 Alabama 27 8 8 7 7 5 5 4 4 4 2
9 Florida 65 18 18 11 9 4 4 4 3 4 1
10 Georgia 28 10 10 9 9 7 7 5 5 5 2
18 Louisiana 15 0 0 0 0 0 0 0 0 0 0
23 Mississippi 16 10 10 10 10 8 8 5 3 5 0
31 North Carolina 28 2 2 2 2 2 2 2 1 1 1
37 South Carolina 24 2 2 2 2 2 2 2 0 0 0
47 Puerto Rico 2 1 1 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 319 14 14 10 10 10 9 8 8 9 5
2 Alaska* 5 1 1 0 0 0 0 0 0
3 Arizona* 23 2 2 1 1 1 1 0 0 1 0
5 CA - South* 106 0 0 0 0 0 0 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 64 1 1 0 0 0 0 0 0
33 Ohio* 38 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 15 6 6 5 5 5 5 5 5 5 5
43 Washington* 19 1 1 1 1 1 1 1 1 1 0
50 TX - El Paso* 4 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 16 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 5 3 3 3 3 3 2 2 2 2 0
55 New York - Buffalo* 16 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 2 0 0 0 0 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 1042 224 224 183 178 123 121 107 79 94 40

Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area frequency plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Sprint

Nextel Sprint Nextel

and Licensee
Reach Pre-
Contract
Agreement

Updated
Call Sign Initiated
Population [ Contact

as of 9/30/07 with
Licensee

Public
SEEY
Region
(PSR)

PSR Name

Sprint Nextel
Submits
Frequency

Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Submitted to FCC

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Granted

Sprint Nextel
Clears
Frequencies

Number of Call Signs

Incumbent
Clears
Frequencies

Through
9/30/07 Call
signs with
Surrender

Applications

Granted

Through 9/30/07
Call Signs with
Surrender
Applications
Submitted to FCC

Wave 1 Subtotal 1827 814 814 534 529 128 127 30 5] 1] 0
6 CA - North 127 36 36 35 33 3 3 9 0 0 0
7 Colorado 227 179 179 179 179 102 102 7 2 0 0
8 NY - Metro (CT, NJ, NY, PA) 386 300 300 41 41 2 2 2 0 0 0
11 Hawaii 26 12 12 12 12 0 0 0 0 0 0
13 lllinois 135 3 3 2 2 1 1 1 1 0 0
14 Indiana 130 13 13 11 11 2 2 1 0 0 0
19 ME, NH, VT,MA, RI, CT* 123 36 36 36 36 2 2 2 2 0 0
20 MD; DC; VA - Northern 87 23 23 19 16 0 0 0 0 0 0
27 Nevada 38 19 19 14 14 0 0 0 0 0 0
28 NJ, PA, DE 192 131 131 131 131 6 6 0 0 0 0
35 Oregon 37 18 18 15 15 3 3 3 0 0 0
41 Utah 146 4 4 3 3 1 1 0 0 0 0
42 Virginia 45 16 16 15 15 4 3 3 0 0 0
45 Wisconsin 3 1 1 1 1 0 0 0 0 0 0
54 Chicago 125 23 23 20 20 2 2 2 0 1 0

Wave 2 Subtotal 656 173 173 150 125 11 11 10 3 0 0
4 Arkansas 93 1 1 1 1 1 1 1 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 6 4 4 4 4 0 0 0 0 0 0
16 Kansas 206 15 15 15 15 2 2 2 0 0 0
17 Kentucky 17 8 8 8 8 3 3 3 0 0 0
22 Minnesota* 47 33 33 33 10 1 1 1 1 0 0
24 Missouri 19 8 8 8 8 4 4 3 2 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 21 21 21 21 0 0 0 0 0 0
32 North Dakota* 1 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 32 5 5 3 3 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 22 22 20 19 0 0 0 0 0 0
40 TX - Dallas 41 20 20 20 20 0 0 0 0 0 0
44 West Virginia 7 0 0 0 0 0 0 0 0 0 0
46 Wyoming 7 5 5 5 5 0 0 0 0 0 0
49 TX - Austin 56 22 22 3 2 0 0 0 0 0 0
51 TX - Houston 36 9 9 9 9 0 0 0 0 0 0
52 TX - Lubbock 2 0 0 0 0 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Sprint

Nextel Sprint Nextel

and Licensee
Reach Pre-
Contract
Agreement

Updated
Call Sign Initiated
Population [ Contact

as of 9/30/07 with
Licensee

Public
Safety

Region
(PSR)

PSR Name

Sprint Nextel
Submits
Frequency

Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Submitted to FCC

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Granted

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through
9/30/07 Call
signs with
Surrender

Applications

Granted

Through 9/30/07
Call Signs with
Surrender
Applications
Submitted to FCC

Number of Call Signs

Wave 3 Subtotal 864 85 85 67 56 0 0 0 0 0 0
1 Alabama 31 4 4 3 3 0 0 0 0 0 0
9 Florida 311 30 30 18 10 0 0 0 0 0 0
10 Georgia 72 22 22 22 22 0 0 0 0 0 0
18 Louisiana 60 9 9 9 9 0 0 0 0 0 0
23 Mississippi 21 10 10 10 9 0 0 0 0 0 0
31 North Carolina 202 4 4 2 2 0 0 0 0 0 0
37 South Carolina 156 1 1 1 1 0 0 0 0 0 0
47 Puerto Rico 11 5 5 2 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1493 16 16 8 8 1 1 0 0 0 0
2 Alaska* 1 1 1 0 0 0 0 0 0 0 0
3 Arizona* 96 2 2 1 1 0 0 0 0 0 0
5 CA - South* 355 1 1 0 0 0 0 0 0 0 0
21 Michigan* 276 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 3 3 2 2 1 1 0 0 0 0
30 NY - Albany* 187 3 3 2 2 0 0 0 0 0 0
33 Ohio* 137 2 2 2 2 0 0 0 0 0 0
36 Pennsylvania* 212 3 3 0 0 0 0 0 0 0 0
43 Washington* 144 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 3 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 28 1 1 1 1 0 0 0 0 0 0
54 MI portion of Chicago* 21 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 24 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 4840 1088 1088 759 718 140 139 40 8 1 0

Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area frequency plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations€.g. , mobile-only authorizations).

h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Through
9/30/07 Call
signs with
Surrender

Applications

Granted

Sprint . .
Sprint Nextel Sprint Nextel
Updated Nextel and Licensee Submits TA Approves

Call Sign Initiated Reach Pre- Frequency Frequency

PSR Name Population | Contact Reconfiguration
as of 9/30/07 with Agreement

Licensee

Through 9/30/07 Through 9/30/07 Through 9/30/07

Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with

Reconfiguration Reconfiguration Clears Clears Surrender
Applications Applications Frequencies | Frequencies Applications

Public
Safety

Region
(PSR)

Contract Reconfiguration
Agreement | Agreementto TA Submitted to FCC Granted Submitted to FCC

Number of Call Signs

Wave 1 Subtotal 0| 0 0 0 0| 0 0 0| 0| 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 lllinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 5 5 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 5 5 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0

Page 1 of 2



Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2007

Sprint

Nextel Sprint Nextel

and Licensee
Reach Pre-
Contract
Agreement

Updated
Call Sign Initiated
Population [ Contact

as of 9/30/07 with
Licensee

Public
Safety

Region
(PSR)

PSR Name

Sprint Nextel
Submits
Frequency

Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Submitted to FCC

Through 9/30/07
Call Signs with
Reconfiguration
Applications
Granted

Sprint Nextel
Clears
Frequencies

Number of Call Signs

Incumbent
Clears
Frequencies

Through
9/30/07 Call
signs with
Surrender

Applications

Granted

Through 9/30/07
Call Signs with
Surrender
Applications
Submitted to FCC

Wave 3 Subtotal 244 148 148 145 145 128 128 124 114 117 82
1 Alabama 56 28 28 27 27 23 23 23 23 23 18
9 Florida 38 12 12 12 12 9 9 9 4 4 4
10 Georgia 75 54 54 52 52 49 49 45 45 46 35
18 Louisiana 5 4 4 4 4 4 4 4 4 4 2
23 Mississippi 49 42 42 42 42 39 39 36 34 36 21
31 North Carolina 7 2 2 2 2 1 1 2 1 1 1
37 South Carolina 14 6 6 6 6 3 3 5 3 3 1
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 251 155 155 150 150 132 132 128 118 121 86

Notes:

a. Data for the Southeast ESMR call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2007
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2007

Sprint Nextel

I and Licensee .
Initiated Contact FRAs Submitted to| FRAs Approved b
Public Safety Region Number of ) . Reach Pre- PP y
Stage 2 FRAs | with Licensee Contract

(a) @ Agreement (a)

Sprint Nextel

(PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 336 335 218 207 202
Multiregion 54 53 30 26| 26|
PSR TBD (b) 2 2 2 2 2
6 35 35 27 27 26
7 6 6 4 4 4
8 43 43 33 33 33
11 3 3 2 2 2
13 5 5
14 20 20 18 17 16
19 48 48 31 31 30
20 24 24 9
27 4 4 2 1
28 20 20 14 14 14
35 5 5 5 4 4
41 6 6 3 3
42 23 23 9 9
45 4 4 1 1
54 34 34 24 22 22
Wave 2 227 223 127 123 118
Multiregion 18 18 9 9 7
PSR TBD (b) 1 1 1 1 1
4
12 0 0 0 0 0
15 15 15 13 13 13
16 20 20 9 9 9
17 15 15 13 13 13
22 14 14 11 11 11
24 13 13 7 7 7
25 0 0 0 0
26 17 17 13 13 13
32 2 2 0 0 0
34 12 12 5 4 4
38 0 0 0 0 0
39 26 22 9 9 8
40 30 30 18 18 17
44 1 1 1
46 2 2 2
49 18 18 7 4 3
51 12 12 3 3 3
52 2 2 0 0 0
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2007

Sprint Nextel

I and Licensee .
Initiated Contact FRAs Submitted to| FRAs Approved b
Public Safety Region Number of Reach Pre- PP y

Sprint Nextel

Stage 2 FRAs | with Licensee Contract

Agreement (a)

(PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 229 211 70 57 51
Multiregion 4 4 3 2 2
PSR TBD (b) 2 2 2 2 2
1 21 21 7 6
9 64 61 21 13 10
10 36 35 13 13 13
18 29 22 7 7 7
23 13 13 7 7 6
31 37 37 3 2 2
37 16 12 3 3 3
47 7 4 4 2 0
48 0 0 0 0 0
Wave 4 59 45 12 8 7
Multiregion 7 7 1 1 0
PSR TBD (b) 12 0 0 0 0
2 1 1 1 0 0
3 1 1 1 0 0
5 3 3 1 0 0
18 0 0 0 0 0
21 0 0 0 0 0
29 6 5 2 1 1
30 2 2 1 1 1
33 11 11 2 2 2
36 1 1 0 0 0
43 1 1 1 1
50 0 0 0
53 10 10 1 1 1
54 1 1 1 1 1
55 0 0 0 0 0
62 1 0 0 0 0
63 0 0 0 0 0
Wave TBD (c) 53 13 12 12 12
TOTAL 904 827 439 407 390
Notes:

(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.

(c) Wave TBD (To Be Determined) - Deals projected by Sprint Nextel that have no call signs yet associated with them. The
proper reconfiguration wave category will generally be determined upon the TA receiving the associated call sign assets or
the FRA, although some deals cannot be classified by wave.
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Licensee | sT| callsign |Frequencies

Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2007

North Slope, Borough of AK |WNDX449 [860.7375

North Slope, Borough of AK |WPZW513 [860.7375

North Slope, Borough of AK |WPZW653 |[860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 [857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR |WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |[860.2625

Jefferson, County of AR |WNVR873 [860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |[860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Contra Costa Community College District CA |[WNMM865 [860.2375

Contra Costa Community College District CA |[WNMM866 [860.2375

Elk Grove Unified School District CA |WPJY405 860.7875

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY394 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |[WNMP521 [860.4375

Sacramento City Unified School District CA |WNHX890 [860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDKA496 860.4875

Sacramento, County of CA |WQDK705 860.4875

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 [860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 [860.2500

San Bernardino, County of CA |WNNB575 [860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Francisco, City and County of CA |KNGD851 860.4875
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2007

Licensee | sT| callsign |Frequencies

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 [860.4625

San Francisco, City and County of CA |WNNF327 [860.4375

San Francisco, City and County of CA |WPQA782 [860.4875

San Francisco, City and County of CA |WPQF830 [860.2125

San Rafael, City of CA |WNSS412 [860.9625

San Rafael, City of CA |WNSS413 [860.9625

Sierra Community College District CA |WPIE754 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 ]860.7625, 860.9375, 860.9625, 860.9875

Pueblo, City of CO |WQAL936 [860.7125

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNERS586 860.7125

City of West Palm Beach FL |WNKD520 ]860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 [860.4375, 860.4875, 860.7625, 860.9625

Jacksonville, City of FL |WNFP698 [860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPGY732 860.7125

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 [860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 860.3125, 860.3375

Palm Beach, County of FL |WPRS827 860.3125, 860.3375

Saint Lucie, County of FL |WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 |860.2125

Honolulu, City and County of HI  |WPQZ565 |860.4625

Honolulu, City and County of HI |WPRG484 |860.4625

lowa City, City of IA |WNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA° |WPKN529 ]860.2125

Boise, City of ID |WPIIB57 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL  |WNMA681 |860.2375

Decatur, City of IL  |WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL  |WNGC398 |860.7375

Effingham, County of IL  |WPNY754 |860.4875

lllinois, State of IL |WQCT712 [860.9375

lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL  |WPPD278 |860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL |WPUK993 ]860.4875

Lansing, Village of IL |WNNS478 |860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2007

Licensee | sT| callsign |Frequencies

Ogle County Sheriff's Office IL  |WQCV211 |860.7125

Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJU694 860.2125
Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL |WPNW387 [860.7125

Tazewell, County of IL  |WQCX272 n/a*

Williamson, County of IL |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 ]860.4875

Indiana University IN |WPCW647 |860.8875

Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN |WNQH693 |860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 |860.7625, 860.9375
Kansas City, City of KS |WPGP232 ]860.3125

Kentucky, Commonwealth of KY |WQCP214 |860.2625

Madison, County of KY |WNVN963 860.4875, 860.7375
Powderly, City of KY |WQCD705 |860.4375
Richmond, City of KY |WQDE403 ]860.2625

Caddo Parish Communications District No 1 LA |WPMA320 |860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 860.7625
Louisiana, State of LA |WPHEG05 860.2375
Louisiana, State of LA |WPHE609 860.9625
Louisiana, State of LA |WPHE613 860.4375
Louisiana, State of LA |WPHE617 860.9875
Louisiana, State of LA |WPHEG629 860.9625
Louisiana, State of LA |WPHEG33 860.4375
Louisiana, State of LA |WPHE641 860.7625
Louisiana, State of LA |WPHEG657 860.2375, 860.4375
Louisiana, State of LA |WPHEG661 860.4875
Louisiana, State of LA |WPHF287 860.9625
Louisiana, State of LA |WPHG955 |860.4625
Louisiana, State of LA |WPIB392 860.7125
Louisiana, State of LA |WPIR915 860.4625
Louisiana, State of LA |WPIR919 860.7125
Louisiana, State of LA |WPIR923 860.7625
Louisiana, State of LA |WPJI711 860.4625
Louisiana, State of LA |WPKD955 860.4625, 860.9625
Louisiana, State of LA |WPMI999 860.2625
Louisiana, State of LA |WPMQ475 |860.4875
Louisiana, State of LA |WPNS672 860.9875
Louisiana, State of LA |WPPE847 860.2125
Louisiana, State of LA |WPPE848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375
New Orleans, City of LA |WNCD880 |860.7875, 860.8125
Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125
Sterlington, Town of LA |WPNZ848 ]860.7375

Allegany, County of MD |WPRS598 |860.4875

Garrett, County of (Board of Education) MD |WPRU936 |860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2007

Licensee | sT| callsign |Frequencies

Salisbury, City of MD |WPHQ675 |[860.7625
Somerset, County of MD |WPWR884 ]860.9625
Worcester, County of MD |WPNW557 1860.4625, 860.7125
Forest Hills Public Schools Ml |WPUA724 ]860.7625

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPHY860 |861.4625

Dakota, County of MN |WPEP246 |860.7375
Metropolitan Council/Metro Transit MN |[WPQH695 [860.4375
Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN |WPKG359 860.9375
Minnesota, State of MN |WPKG360 860.2625
Minnesota, State of MN |WPYM573 |860.9875
Moorhead, City of MN |WPHY859 |860.4625

Blue Springs, City of MO |WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 |860.4875

State of Missouri, Department of Corrections MO |WPUK277 ]860.9375

Bolivar County E911 MS |WPXA863 |860.2375

City of Columbus MS |WPNS534 |858.2125

De Soto, County of MS |WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 ]858.2125
Mississippi, University of MS |WPJQ621 860.7375

Smith, County of MS |WPKG621 858.4375

South Mississippi State Hospital MS |WPQJ606 857.9875

Asheville, City of NC |WNXR226 [860.7625, 860.9875
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 |[860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4625, 860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125

North Carolina State Highway Patrol NC |WPHM264 [860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPOX341 |860.4375

North Carolina State Highway Patrol NC |WPOX343 [860.4375

North Carolina State Highway Patrol NC |WPOZ292 ]860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |[WPSM605 [n/a*

North Carolina State Highway Patrol NC |WPYC603 |860.4375

Fargo, City of ND |KNNT448 860.2125

Omabha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omabha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omabha Public Power District NE |WPPY921 860.9375

Omabha Public Power District NE |WPSZ331 860.3375

Omabha Public Power District NE |WPTA210 860.3375

Scotts Bluff, County of NE |WPKU672 |860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875

Atlantic City, City of NJ |WPRS952 [860.7625

Camden, City of NJ |WNWG655 [860.9875

Camden, City of NJ |WQAF461 [860.9875

Delaware River Port Authority NJ |WPXY839 860.9875

New Jersey, State of NJ |WNDD570 [860.4625, 860.9625
New Jersey, State of NJ |WNDD571 [860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |[860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375

New Jersey, State of NJ |WNDD578 860.9375

New Jersey, State of NJ |WNDD579 860.9375

New Jersey, State of NJ |WNDD580 [860.2125, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2007

New Jersey, State of NJ |WNHS409 860.9375

New Jersey, State of NJ |WNHS410 [860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ |WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |WNPS351 [860.4625, 860.9625

New Jersey, State of NJ |WNXC890 [860.4625, 860.9625

New Jersey, State of NJ |WNXC891 [860.2125, 860.7125

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ |WNzz317 860.7125

New Jersey, State of NJ |WPSE858 [860.2125, 860.7125

New Jersey, State of NJ |WPUH543 860.9375

New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625

New Jersey, State of NJ |WQBY316 [860.4625, 860.9625

Vineland, City of NJ |WNXZ709 [860.4625, 860.9625

Bernalillo, County of NM |[WNZW684 [n/a*

Bernalillo, County of NM |WPUW259 [860.4375, 860.9625

Washoe, County of NV |[WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 ]860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 ]860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 n/a*

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 n/a*

New York City Transit Authority NY |WNUB684 [860.3875, 860.4125

New York City Transit Authority NY |WNUB732 [860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 ]860.9875

Rockland, County of NY |WPED556 |860.7250

Forest Park, City of OH |WNJH360 860.9875

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |[WPVM206 [860.7375

Norman, City of OK |WPPC871 |860.7625, 860.9625

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 [860.9875

Oklahoma, State of OK |WQCQ878 860.7125

Oklahoma, State of OK |WQFN465 ]860.7125

Oklahoma, State of OK |WQFN466 |860.7375

Oklahoma, State of OK |WQFN467 ]860.2625

Oklahoma, State of OK |WQFR618 ]860.2125

Oklahoma, State of OK |WQFR886 [860.4875

Oklahoma, State of OK |WQFR887 ]860.7625

Oklahoma, State of OK |WQFR889 [860.9375

Oklahoma, State of OK |WQFR890 |860.2375

Oklahoma, State of OK |WQGF211 |860.4375

Shawnee, City of OK |[WNWV280 [860.4625

Bend, City of OR |WNVN568 [860.2125, 860.9625

Deschutes, County of OR |WPHE354 |860.7375, 860.9875

Deschutes, County of OR |WPJR649 860.2125, 860.9375

Jackson County Juvenile Department OR |WQCC874 [860.2375

Redmond, City of OR |[WQAY688 [860.7625

Salem, City of OR |WPKB609 [860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2007

Licensee | sT| callsign |Frequencies

Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Allegheny County Department Of Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Department Of Emergency Services PA |WNWC473 [860.2125, 860.4875
Allegheny County Department Of Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375

Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 ]860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness

Fayette, County of PA |WPDS263 |860.2375

Fayette, County of PA |WPDS263 |860.4625

Fayette, County of PA |WPDS263 |860.9875

Luzerne, County of PA |WPMZ512 |860.7375

Luzerne, County of PA |WPQD915 |860.9875

Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 [860.8125, 860.8375, 860.9125
Rhode Island, State of Rl |WNCX326 860.3125
Charleston, County of SC |WNVH447 ]860.2375, 860.4625, 860.4875, 860.7375, 860.9375
Charleston, County of SC |[WPRR560 [860.4625

Clemson, City of SC |WPKU649 |860.7375
Greenville, County of SC |WPDK619 [860.7125
Greenwood, County of SC |WPOX642 |857.7375

South Carolina State Ports Authority SC |WPLU704 860.7125

South Carolina, State of SC |[WPWM262 |860.9875
Spartanburg, County of SC |[WPGR361 [860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 [857.7375

Bartlett, City of TN |WNVF991 [860.7375
Clarksville, City of TN |WQCL650 [860.2375

Jackson Energy Authority TN |WQBJ748 860.7375

Jackson Energy Authority TN |WQBJ748 860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625
Jackson, City of TN |WQBB501 |[860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625

Memphis, City of TN |WPAB818 [860.3375, 860.3875
Tennessee, State of TN |WPKH401 [860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Abilene, City of TX |WPFQ263 [860.4375, 860.9625
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX |WNBZ704 [860.2625, 860.4375
Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375
Austin, City of TX |WPYU318 [860.4375

City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 [860.7375, 860.9875
Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 |860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Metropolitan Transit Authority of Harris County TX |WPTD745 |[860.3875

Missouri City TX |WNAS493 [860.9625

San Angelo, City of TX |WPJG225 [860.4625, 860.9375
Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625
Travis, County of TX |WPZR511 860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625
League City, City of TX |WNNL329 [860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2007

Licensee | sT| callsign |Frequencies

Murray, City of UT |WPSK554 ]860.4375

Murray, City of UT |WPWH838 |860.4375

Murray, City of UT |WPXK838 ]860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBI350 n/a*

Salt Lake Department of Airports UT |WQBM266 |860.2625

Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 [860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |[860.4875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

King, County of WA |[WQBZ725 |860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 n/a*

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 |[860.2625, 860.7125

East Troy, Town of WI |WNMD420 [860.4375

Oregon Schools Wl |WPMV532 [860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI |WPFD727 860.2375

Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 [860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Public Safety
Region (PSR)

Appendix 5

Call Sign-Related Reconfiguration Information, as of September 30, 2007

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2007

PSR Name

Channels
1-120

Public Safety
Expansion

Band

NPSPAC Band

SE-ESMR ESMR
Band

Number of Call Signs

Wave 1 Subtotal 799 343 1827 0 2969
6 CA - North 1 106 88 127 0 321
7 Colorado 1 27 13 227 0 267
8 NY - Metro (CT, NJ, NY, PA) 1 96 31 386 0 513
11 Hawaii 1 56 5 26 0 87
13 lllinois 1 40 12 135 0 187
14 Indiana 1 27 34 130 0 191
19 ME, NH, VT,MA, RI, CT* 1 81 24 123 0 228
20 MD; DC; VA - Northern 1 66 18 87 0 171
27 Nevada 1 63 20 38 0 121
28 NJ, PA, DE 1 67 29 192 0 288
35 Oregon 1 48 4 37 0 89
41 Utah 1 21 3 146 0 170
42 Virginia 1 52 23 45 0 120
45 Wisconsin 1 13 9 3 0 25|
54 Chicago 1 36 30 125 0 191

Wave 2 Subtotal 478 175 656 7 1316
4 Arkansas 2 39 44 93 0 176
12 Idaho* 2 15 0 0 0 15|
15 lowa 2 16 16 6 0 38
16 Kansas 2 33 6 206 0 245
17 Kentucky 2 16 14 17 0 47|
22 Minnesota* 2 76 9 47 0 132
24 Missouri 2 37 11 19 0 67
25 Montana* 2 19 0 0 0 19
26 Nebraska 2 10 4 30 0 44
32 North Dakota* 2 12 0 1 0 13
34 Oklahoma 2 25 4 32 0 61
38 South Dakota 2 1 0 0 0 1]
39 Tennessee 2 43 30 56 7 136
40 TX - Dallas 2 38 20 41 0 99
44 West Virginia 2 3 1 7 0 11
46 Wyoming 2 1 2 7 0 10
49 TX - Austin 2 11 8 56 0 75
51 TX - Houston 2 41 5 36 0 82
52 TX - Lubbock 2 42 1 2 0 45

Wave 3 Subtotal 568 205 864 244 1881
1 Alabama 3 9 27 31 56 123
9 Florida 3 216 65 311 38 630
10 Georgia 3 49 28 72 75 224
18 Louisiana 2 79 15 60 5 159
23 Mississippi 3 22 16 21 49 108
31 North Carolina 3 67 28 202 7 304
37 South Carolina 3 37 24 156 14 231
47 Puerto Rico 2 66 2 11 0 79
48 US Virgin Islands 2 23 0 0 0 23|
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2007

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2007

Public Safety

Public Safety PSR Name chanpels Expansion | NPSPAC Band (55T ESMR
Region (PSR) Band
Number of Call Signs
Wave 4 Subtotal 899 319 1493 0 2711
2 Alaska* 4 23 5 1 0 29
3 Arizona* 4 75 23 96 0 194
5 CA - South* 4 139 106 355 0 600
21 Michigan* 4 61 2 276 0 339
29 New Mexico* 4 25 3 9 0 37
30 NY - Albany* 4 95 64 187 0 346
33 Ohio* 4 108 38 137 0 283
36 Pennsylvania* 4 12 15 212 0 239
43 Washington* 4 151 19 144 0 314
50 TX - El Paso* 4 10 4 3 0 17,
53 TX - San Antonio* 4 16 16 28 0 60
54 MI portion of Chicago* 4 8 5 21 0 34
55 New York - Buffalo* 4 176 16 24 0 216
61 Gulf of Mexico 4 0 0 0 0 0
62 Marianas 4 0 2 0 0 2
63 Guam 4 0 1 0 0 1]
Total for Waves 1-4 2744 1042 4840 251 8877
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2007

Public Safety Expansion Band Elections Totals, as of September 30, 2007

(Elections NOT to Reconfigure)
Public Safety Region

(PSR) Number PSR Name Call Signs

1 6 CA - North 28
1 7 Colorado 3
1 8 NY - Metro (CT, NJ, NY, PA) 25
1 11 Hawaii 2
1 13 lllinois 15
1 14 Indiana 4
1 19 ME, NH, VT ,MA, RI, CT* 2
1 20 MD; DC; VA - Northern 12
1 27 Nevada 3
1 28 NJ, PA, DE 22
1 35 Oregon 11
1 41 Utah 10
1 42 Virginia 3
1 45 Wisconsin 2
1 54 Chicago 9
2 4 Arkansas 6
2 12 Idaho* 6
2 15 lowa 4
2 16 Kansas 3
2 17 Kentucky 4
2 22 Minnesota* 14
2 24 Missouri 4
2 26 Nebraska 6
2 32 North Dakota* 1
2 34 Oklahoma 9
2 38 South Dakota 1
2 39 Tennessee 11
2 40 TX - Dallas 2
2 44 West Virginia 2
2 49 TX - Austin 6
2 51 TX - Houston 9
2 52 TX - Lubbock 2
3 1 Alabama 4
3 9 Florida 20
3 18 Louisiana 40
3 23 Mississippi 8
3 31 North Carolina 14
3 37 South Carolina 10
4 2 Alaska* 3
4 Arizona* 5
4 5 CA - South* 22
4 29 New Mexico* 1
4 30 NY - Albany* 5
4 33 Ohio* 1
4 36 Pennsylvania* 6
4 43 Washington* 8
4 50 TX - El Paso* 1
4 53 TX - San Antonio* 1
4 54 MI portion of Chicago* 2

Grand Total 392
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2007

Frequency Proposal Reports for Waves 1-4, as of September 30, 2007

Wave 1 | Wave 2 |

1-120 | Exp Band | NPSPAC| 1-120 | SE-ESMR| Exp Band | NPSPAC| 1-120 | SE-ESMR| Exp Band | NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 93.5% 96.5% 87.4%| 94.1% 100.0% 98.5% 92.5%]| 79.5% 100.0% 97.2% 96.4%| 15.1% 48.7% 4.6%
Under Prior Contract 3.5% 1.2% 0.0% 1.8% 0.0% 0.7% 0.0%| 11.0% 0.0% 0.4% 0.0% 5.3% 1.0% 0.0%
Affected by Border Zone 2.9% 0.0% 0.0% 4.1% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 78.5% 50.3% 95.4%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 9.6% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.2% 2.2% 12.6% 0.0% 0.0% 0.7% 7.5% 0.0% 0.0% 2.4% 3.6% 1.0% 0.0% 0.0%
FPRs in process (6/30/2007) 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area frequency plans.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call
signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined in inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are
counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
e. Of the outstanding unsent NPSPAC FPRs represented in this table for Waves 1-3, the majority are STA call signs. The TA does not generally send FPRs for STA
call signs unless requested by the licensee for the purposes of planning funding or contract negotiation.
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Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,

Public Safety
Region (PSR)

Appendix 6

as of September 30, 2007

PSR Name

1-5 Days | 6-10 Days | 11-15 Days

from
Receipt

Number of Frequency Reconfiguration Agreements (FRAS)

from
Receipt

from
Receipt

16-20 Days
from
Receipt

21 Days or
More from
Receipt

Wave 1 Subtotal 288 48 13 0 0 349
Multiregion 76 18 4 0 0 98

PSR TBD (b) 0 0 0 0 0 0

6 Northern California 30 3 2 0 0 35
7 Colorado 10 0 1 0 0 11
8 Metropolitan NYC Area (NY, NJ, CT) 28 5 0 0 0 33
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 6 1 1 0 0 8
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 9 7 0 0 0 16
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 13 2 0 0 0 15
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 13 3 1 0 0 17
Wave 2 Subtotal 168 34 2 1 0 205
Multiregion 53 15 2 0 0 70

PSR TBD (b) 0 0 0 0 0 0

4 Arkansas 6 3 0 0 0 9
12 Idaho (a) 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 8 1 0 0 0 9
22 Minnesota 22 3 0 0 0 25
24 Missouri 9 3 0 0 0 12
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 21 2 0 0 0 23
40 Texas (Central & Northeast) 10 1 0 0 0 11
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 6 0 0 0 0 6
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of September 30, 2007

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 213 15 4 0 0 232
Multiregion 67 4 2 0 0 73

PSR TBD (b) 0 0 0 0 0 0

1 Alabama 12 1 0 0 0 13

9 Florida a7 4 2 0 0 53

10 Georgia 31 2 0 0 0 33

18 Louisiana 13 1 0 0 0 14

23 Mississippi 13 1 0 0 0 14

31 North Carolina 18 1 0 0 0 19

37 South Carolina 4 1 0 0 0 5

a7 Puerto Rico 5 0 0 0 0 5

48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 100 3 1 0 0 104
Multiregion 23 0 0 0 0 23

PSR TBD (b) 1 0 1 0 0 2

2 Alaska 4 0 0 0 0 4

3 Arizona (a) 22 0 0 0 0 22

5 CA - South (a) 2 0 0 0 0 2

18 Louisiana 8 0 0 0 0 8

21 Michigan (a) 1 0 0 0 0 1

29 New Mexico (a) 7 0 0 0 0 7

30 Eastern Upstate NY (a) 4 1 0 0 0 5

33 Ohio (a) 7 0 0 0 0 7

36 Pennsylvania (a) 3 0 0 0 0 3

43 Washington (a) 5 0 0 0 0 5

50 TX - El Paso (a) 6 0 0 0 0 6

53 TX - San Antonio (a) 3 2 0 0 0 5

54 MI portion of Chicago (a) 4 0 0 0 0 4

55 New York - Buffalo (a) 0 0 0 0 0 0

Wave TBD (c) |Subtotal 2 0 0 0 0 2
Totals for Waves 1-4 771 100 20 1 0 892

Notes:

(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area frequency plans.

(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.

(c) Wave TBD (To Be Determined) - Deals projected by Sprint Nextel that have no call signs yet associated with them. The proper
reconfiguration wave category will generally be determined upon the TA receiving the associated call sign assets or the FRA, although some
deals cannot be classified by wave.
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of September 30, 2007

1-5 Days | 6-10 Days 21 Days or

from from 11-15 Days | 16-20 Days | More from
Public Safety Receipt Receipt |from Receipt|/from Receipt] Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 Subtotal 181 16 5) 0 0 202
Multiregion 20 5 1 0 0 26

PSR TBD (b) 2 0 0 0 0 2

6 Northern California 24 2 0 0 0 26
7 Colorado 4 0 0 0 0 4
8 Metropolitan NYC Area (NY, NJ, CT) 31 1 1 0 0 33
11 Hawaii 1 0 1 0 0 2
13 lllinois 3 0 0 0 0 3
14 Indiana 13 3 0 0 0 16
19 New England 27 3 0 0 0 30
20 MD; DC; VA - Northern 5 1 0 0 0 6
27 Nevada 1 0 0 0 0 1
28 Eastern Pennsylvania 13 0 1 0 0 14
35 Oregon 4 0 0 0 0 4
41 Utah 3 0 0 0 0 3
42 Virginia 8 0 1 0 0 9
45 Wisconsin 1 0 0 0 0 1
54 Southern Lake Michigan 21 1 0 0 0 22
Wave 2 Subtotal 111 6 1 0 0 118
Multiregion 7 0 0 0 0 7

PSR TBD (b) 1 0 0 0 0 1

4 Arkansas 6 0 0 0 0 6
12 Idaho (a) 0 0 0 0 0 0
15 lowa 13 0 0 0 0 13
16 Kansas 8 1 0 0 0 9
17 Kentucky 12 1 0 0 0 13
22 Minnesota 11 0 0 0 0 11
24 Missouri 7 0 0 0 0 7
25 Montana 0 0 0 0 0 0
26 Nebraska 13 0 0 0 0 13
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 4 0 0 0 0 4
38 South Dakota 0 0 0 0 0 0
39 Tennessee 0 0 0 0 8
40 Texas (Central & Northeast) 14 3 0 0 0 17
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
a7 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 3 0 0 0 0 3
52 Texas - Panhandle, High Plains & NW 0 0 0 0 0 0
Wave 3 Subtotal 48 S 0 0 0 51
Multiregion 2 0 0 0 0 2

PSR TBD (b) 2 0 0 0 0 2

1 Alabama 5 1 0 0 0 6
9 Florida 1 0 0 0 10
10 Georgia 12 1 0 0 0 13
18 Louisiana 7 0 0 0 0 7
23 Mississippi 6 0 0 0 0 6
31 North Carolina 2 0 0 0 0 2
37 South Carolina 3 0 0 0 0 3
47 Puerto Rico 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of September 30, 2007

1-5 Days | 6-10 Days 21 Days or
from from 11-15 Days | 16-20 Days | More from
Public Safety Receipt Receipt |from Receipt|/from Receipt] Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 4 Subtotal 6 1 0 0 0 7

Multiregion 0 0 0 0 0 0

PSR TBD (b) 0 0 0 0 0 0

2 Alaska 0 0 0 0 0 0

3 Arizona (a) 0 0 0 0 0 0

5 CA - South (a) 0 0 0 0 0 0

18 Louisiana 0 0 0 0 0 0

21 Michigan (a) 0 0 0 0 0 0

29 New Mexico (a) 0 1 0 0 0 1

30 Eastern Upstate NY (a) 1 0 0 0 0 1

33 Ohio (a) 2 0 0 0 0 2

36 Pennsylvania (a) 0 0 0 0 0 0

43 Washington (a) 1 0 0 0 0 1

50 TX - El Paso (a) 0 0 0 0 0 0

53 TX - San Antonio (a) 1 0 0 0 0 1

54 MI portion of Chicago (a) 1 0 0 0 0 1

55 New York - Buffalo (a) 0 0 0 0 0 0

Wave TBD (c) |Subtotal 10 2 0 0 0 12

Totals for Waves 1-4 356 28 6 0 0 390
Noles.

(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area frequency plans.

(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.

(c) Wave TBD (To Be Determined) - Deals projected by Sprint Nextel that have no call signs yet associated with them. The proper
reconfiguration wave category will generally be determined upon the TA receiving the associated call sign assets or the FRA, although some
deals cannot be classified by wave.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Barbara Cunningham 5/5/06

2|Baltimore Gas & Electric Company 1/26/07

3|Thelen Sand and Gravel INC 7/10/07

4|New York Communications Company, Inc. 6/1/07

5|PG&E (Re-Band) 5/15/07

6/Commonwealth Repeater Services, Inc. 7/12/06

7|HENDERSON, HENRY 6/26/06

8|Vico Construction 4/19/06

9|COHEN, ELIAHU 6/11/07
10{Anderson, Glen 5/18/07
11|Smith, Alton 5/18/06
12]John L. Kuypers 2/27/06
13|REILLY, PHILLIP 6/5/07
14|Stoller Construction 2/5/07
15|Wulf, Thomas 7/10/06
16|Barbara A. Chapin 5/26/06
17|Gonsalves, Rolland 6/30/06
18|Ferma Corp 9/20/06
19]|Lodi Unified School District 12/22/05
20|Dick Anderson and Sons, Inc 7/5/06
21|Granite Construction, Inc 9/8/06
22|Vectren Corporation 5/31/07
23|Cupertino Union School District 6/6/06
24|Desilva Gates Const. 712107
25|E&J Gallo Winery 8/14/06
26|Billiou 2/7/06
271841 Bishop LLC 7/6/06
28|Marco Polo 4/27/06
29]0Ohio Valley Gas Corp 4/27/06
30|Olde City Taxi Coach Association, Inc. 6/14/07
31|Resorts USA, Inc. 6/30/06
32|NBC Telemundo License Company 10/9/06
33|Mid-State Mobile Radio 12/8/06
34|Parrot Ranch Company 2/15/06
35|Hartford Hospital - Rebanding 1/19/07
36|CSI Communications DBA Day Wireless Systems 8/9/06
37|Hampden Communications Corp 12/12/06
38|Mountaire Farms, Inc 12/5/06
39]lIhilani Rebanding 10/20/06
40|Binder Machinery Corporation 4/28/06
41|Adler, Philip 2/1/07
42|Underground Inc 6/21/06
43|Mammoth Recreations, Inc. 7/12/06
44|Firstview Communications 2 1/27/06
45| Triple C Communications 12/6/06
46(Levi Strauss & Co 8/30/06
47|Joseph J Albanese Inc 2/15/07
48| Total Network Communications Inc 8/3/06
49|Nevada Ready Mix 2 2/27/07
50{MS Concrete 7/26/06
51|Brenner, Jerry 2/21/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
52[Cure Brothers 6/28/07
53|F & D Enterprises Inc 7/17/06
54|Mirage Resorts, Inc. 3/26/07
55[Boston Properties Limited Partnership 8/24/06
56(X. W, LLC 2 3/21/07
57|A Teichert & Son, Inc. 8/1/06
58|Ready Mixed Concrete Company 6/26/07
59|Bresnan Communications, LLC 6/9/06
60|Rocky Mountain Motorists, Inc. 7124/06
61|Coast Hotels and Casinos 2127106
62|Henry Nelch & Son Co. 7/28/06
63|GOLD STAR FS INC 4/18/06
64|Sun Cab Inc dba Nellis Cab Company 5/11/07
65|Church of Jesus Christ of LDS 8/1/06
66|TKT INC 11/2/06
67|Fruit Belt Service Co. Inc 8/30/06
68|Academy Express Inc. 7/10/07
69|WHITESIDE, DAVID 6/26/07
70[|PETRY, GAY 10/17/06
71|CASINO QUEEN INC 7/10/06
72|West County Transportation Agency 5/25/06
73|Emery, Connie R 5/11/06
74|EMERY, ROBERT M 6/2/06
75|Steuben County 3 8/15/06
76{VCF INC. 7/24/07
77|Baker Rock Crushing Company 11/27/06
78|Brandenburg, James: Brandenburg, Donald 6/6/06
79|Wireless Connections LLC. 10/17/06
80|Brooks, Janis 12/1/06
81|Cook Dupage Transporation Inc 8/21/06
82|Comcast of Connecticut, Inc 11/27/06
83|San Jose Unified School District 7/27/06
84|Duncan, Gordon L 11/21/06
85|Las Vegas Paving 7/6/06
86|Sobata, Carolyn:Sobota, Robin A 6/16/06
87|PK Smith Limousine Co., Inc. 2 6/3/06
88|Plote Inc. 6/16/06
89|Weleczki Alan M 12/28/06
90|Rheins, Joy 2 5/23/07
91|RCMH Car Co Inc 6/14/07
92|Donald B. Storer 6/21/06
93|Prairie Group Inc. 3/15/07
94|Super Shuttle International 2 5/30/06
95|Mathews, Frederick J:Mathews JR, Chas J 12/6/06
96|0O'Hare Midway Limousine Svcs, Inc. 2 6/4/07
97|Irving Materials, Inc. 7/28/06
98|JTE Enterprises, Inc 2/21/07
99]ISG Indiana Harbor Inc. 5/16/06

100|Perdue Farms Inc: 6/26/06
101|K 5 Construction 1/24/07
102|K&A Mutual Associates Inc. 1/23/07
103|London Town Cars Inc 8/9/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
104|Nelda Lowery 2/15/06
105|New Star Fresh Foods LLC 10/9/06
106]Access AG 5/24/06
107|Steve Blankenbechler 8/1/06
108|Eddie Fowlkes 8/31/06
109|Wireless Market Source 2 1/26/06
110|Transit Mix Concrete Co 1/24/06
111|Boyar, Adam 4/25/06
112|Sunset Scavenger Corp 4/27/06
113|Greg Shuluk 8/28/06
114|Mc Clatchy Newspapers, Inc. 1/19/07
115|Lely, Gerald 7/12/06
116|Jung, Mark 9/11/06
117|Crader, R David 4/17/06
118|Central Bucks School 4/13/07
119|Lundy Jr, Joseph 2/26/07
120|Patel, Shailesh N 6/14/06
121|Gary Wright Jr. 10/23/06
122|Yamaoka Bros Inc 5/26/06
123|Wilbur Ellis Company DBA Helm Fertilizer 7/14/06
124|Community Repeater Guinda CA 8/1/06
125|Communication Systems Specialist, Inc. 6/9/06
126|Cumberland, County of 6/5/07
127|Radisson Hotel and Conference Center 7/26/06
128|Gallagher Asphalt Corporation 2 5/23/06
129|Jeffersonville, City of 8/4/06
130|Daniel H. Black 6/1/06
131|Colorado, State Of (L-120) 5/30/07
132|Ocean, county of 3/15/07
133|R. W. MILLER & SONS INC 2/8/07
134|Dole Fresh Fruit 1/25/07
135|WILLARD AGRI SVC. OF FREDERICK INC 1/19/07
136|Montgomery Shuttle 4/11/07
137|Rock, County of 11/13/06
138|STEG, BERNARD (2) 5/9/06
139|Marcia Stock 2/15/06
140|Secom Communications 2 7/11/06
141|Whitley County Consolidated Schools 8/16/06
142|High Peak Communications LLC 4/21/06
143|Central Jersey lrrigation 7/24/06
144|Conley, George 11/2/06
145|CLIFFORD BROMAN & SONS TRUCKING INC 2/16/06
146|Wheatridge, City of 8/21/06
147|Ruffin Gaming LLC 4/21/06
148|Denver Public Schools 9/6/06
149|Hernandez, David A 6/12/07
150|Chaney Enterprises (2) 3/8/07
151|Motorola (2) 4/20/07
152|Emergency Radio Services, Inc. 2 1/29/07
153|Shearer Communications 8/15/06
154|Robert Tilden 8/9/06
155|PRENTISS PROPERTIES (REBANDING) 7/13/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
156|Espinoza, Raul 4/27/06
157|Adams, Don Jr. 5/17/07
158|Triangle Wireless 7/12/06
159|OREGON, STATE OF 12/22/05
160|Detweiler, Scott R. 5/15/06
161|Dorler Communications Company 11/1/06
162|Alger, Eve 8/15/06
163|E L Gardner 2/15/07
164|Easton, Town of 7/28/06
165|First Student, Inc. (MA) 4/19/07
166|Glastonbury Police Department 3/15/07
167|Albany, City of 5/3/06
168|Horizon Mobile Communications, Inc. 3/29/07
169|RA Comm Inc. 2/3/06
170|Meriden, City of 3/21/07
171|Mora, Albert 712107
172|New Haven, City of 1/25/07
173|Town of Salisbury 5/9/06
174|Insight Communications Midwest LLC 2/26/07
175|Sprague, Town of 3/6/07
176|Upper Merion, Township of 9/8/06
177|Waterbury, City of 10/24/06
178|William A. Hazel, Inc. 2/2/07
179|Windham, Town of 11/20/06
180|WP Company LLC 3/2/07
181|Radon - Norcom 3/15/07
182|LYON, COREY M 8/4/06
183|Lloyd L. Jokers 2/7/06
184|Taylor, Eugene J 4/21/06
185|Tilford, A D 9/5/06
186|Unified Sewerage Agency 7/21/06
187|Denver Radio Electronics & Technology 7/19/06
188|Sangamon, County of (Courthouse) 8/4/06
189|Hawaii, State of (Re-band) 3/16/07
190|Caterpillar 2/15/07
191| Townsend Booth Corporation Rebanding 5/23/07
192|RSK World, Inc. Rebanding 7/17/07
193|Frontier Radio 2/12/07
194|John E Sola Estate 7/25/07
195|Wecom Inc 12/6/06
196|Sonoma, County Of 3/1/07
197|Soundview Spectrum, LLC Rebanding 3/15/07
198|ANAT, LLC Rebanding 8/31/07
199|0Orosz, Joseph Rebanding 6/11/07
200|G & G Communications Inc. Rebanding 11/27/06
201|Excalibur Hotel Casino 8/28/06
202|Mandalay Corp 8/3/06
203|Crane, Bert 10/13/06
204|Pennington, Agnes 5/15/07
205|Rhode Island, State of 3/20/07
206|Trenton, City of 4/6/07
207|Egg Harbor, Township of 9/7/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
208|Morgan, County of (WV) 11/10/06
209]lllinois Power Company 7/12/07
210|Tooele, County Of 5/9/06
211|The Boeing Company - Non-Border 8/29/06
212[lllinois, State Of (Lower 120) 10/12/06
213|Clinton Herby - Typecratft || 4/17/06
214|Matient (L120 rebanding) 4/17/07
215|Stamford Fire Department 10/6/06
216|Aluminum Company of America 1 7/28/06
217|Celco SND Comm Inc 7/7/06
218|KLL Wireless, INC 1/29/07
219|State Farm Mutual Automobile Insurance Co. (2) 9/26/06
220|Lectro Communications, INC 8/9/06
221|Lockheed Martin Corporation 3/6/07
222|Waste Management Holdings, Inc. (2) 9/6/06
223|Metro Electronics Inc 3/16/07
224|Mobile Radio of Kokomo Inc 10/5/06
225|Ragan Communications, Inc. (2) 6/22/07
226|Viking Land Mobile Communications 5/9/06
227|DEERE & COMPANY 11/2/06
228|Frederick County, MD (MW-COG) 2/9/07
229|Plantings by the Sea 4/25/06
230|Hardy Plumbing, Heating & Air 8/15/06
231|Gerawan Farming (Re-band) 3/27/07
232|CU Radio Enterprises, Inc. 8/8/06
233|Hudson General - Boston 11/20/06
234|Hudson General - NY 5/24/07
235|Stuart R. Slater 12/23/05
236|Veach, Dorothy 8/30/06
237|Aeronautical Radio - NJ 10/6/06
238|Connecticut, State of - CCSU 1/8/07
239|SALVATION ARMY HARRISBURG 7/17/06
240|Bethlehem, City of 6/27/07
241|Technology Associates, LLC 8/29/06
242|Frederick County, MD Board of Education 2/8/07
243|Sangamon, County of (Mobile Data) 9/8/06
244|Dorothy Taylor 4/27/06
245|Chicago, City of - Streets & Sanitation 6/14/06
246|Myers, Natalie #6 5/19/06
247|State Farm Mutual Automobile Insurance Co. (4) 9/27/06
248|Brock, Harold:Samuel:Dororthy (Nevada) 7/6/06
249|Sheldon, Gwyneth A #4 (swap) 7/20/06
250|Durham School Services - PHI,PA 5/1/07
251|Durham School Services - North CA 5/1/07
252|Durham School Services - CHI, IL 5/1/07
253|Durham School Services - Decatur, IL 5/23/07
254|Wille Brothers Company 1/25/07
Subtotal FRA count for Wave 1 254
Wave 2

1|Union Carbide Corporation 12/8/06

2|Fischer, Craig D 4/21/06

3|Frontier El Dorado 8/4/06

Page 5 of 18




Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count

4| TEMCOMM 7/13/06

5|Gateway Wireless Services 10/4/06

6|Edward Butler (rebanding) 7/6/06

7|Curtis Well Servicing 1/10/07

8[JRJ Paving 5/24/07

9]|Champion Communication Services 8/3/06
10{J Lee Milligan 6/6/06
11|Gregory Balis 6/28/06
12{Main Street Partners 6/7/07
13]Jimi Malavia 5/9/06
14|Telebeep Inc. 8/4/06
15|Darrell Best and Donna Best 5/19/06
16|NEBCO 2/27/06
17]John Herby - Typecraft 7/27/06
18[Lehman Roberts 9/15/06
19|Airport Fast Park 7/23/07
20|American Red Cross 12/1/06
21|Brush, Peter H 2/1/07
22|Grayhbill Electronics Inc 5/26/06
23| Triple D Communications 4/27/06
24|W A Ellis Construction Company 4/9/07
25|W G Block Co 1/17/07
26(SEBA BROS FARMS INC 4/27/06
27|Griffin, Bryan E 1/3/07
28|Electronic Specialties Inc 3/8/06
29|Fred Weber Inc. 7/19/06
30|Hertz Rent A Car 712107
31|Gerbus Bros Construction Co 2/28/07
32|West Central Communications 2 7/12/06
33|Snyder, Kenneth C. 2/8/07
34|Scott Strouts DBA ABC Taxi 7/5/06
35| City of Maplewood 1/3/06
36|Boyar, Chris 6/9/06
37|Schmidtke, Dave 11/1/06
38|Roadrunner Transportation 6/6/06
39|Howell SR. Michael H 10/12/06
40|Douglas E Morris Profit Sharing Trust 6/29/06
41|Green Isle Countryside Farms 3/28/07
42|Gladstone, City of 8/24/07
43|Corey Seppmann Well Drilling 1/17/07
44|Davis Jr, Clifton 8/15/06
45|Dakota Dunes, City of 8/28/06
46|Bismarck, City of 12/27/06
47|Allied Services LLC 7/26/06
48[Comm Center 4/3/07
49]Xcel 1/18/07
50[John Knox Village 11/10/06
51|Battles Communications 2 5/15/06
52|Houston 900 Network 6/23/06
53| WATONWAN FARM SERVICE 9/27/06
54|Smith, Eleanor (2) 5/18/06
55|Wenner, Merton R: Wenner, Steve: Wenner, Brian 3/14/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
56|MATTSON WELL COMPANY 2/19/07
57Berry Hill, City of 5/14/07
58|Bridgeport Tank Trucks 8/15/07
59|Williamstown, City of 8/7/06
60[Metro Communications LLC 4/27/06
61|Holes Inc 2127107
62|Hewlett Packard Company Inc. 5/5/06
63|Intermountain Communications of Southern Idahoe 5/2/07
64|CEMSTONE PRODUCTS COMPANY 2/7107
65|EBENHYOH, DANIEL 2/26/07
66|MOLITOR FARMS INC. 8/9/06
67|AVR INC 10/6/06
68|Minnesota, State of 5/15/06
69|Midwest City, City of OK 11/2/06
70|ACTION RADIO & COMMUNICATIONS INC 10/23/06
71|Lyondell Citgo 3/27/06
72|Minnesota Mobile Telephone 8/24/06
73|Crescent, The 2/26/07
74]Zenk, John 1/10/06
75]Johnson Christian 8/3/06
76|Anchorage, City of 2/5/07
77|L E Myers 6/2/06
78|STEIER, TIM 4/24/06
79|AMES CONSTRUCTION INC 8/15/06
80|STIER TRANSPORTATION SERVICES INC 8/18/06
81|CO OP AGRICULTURE CENTER 8/24/06
82|Marth Herby - Typecraft 8/16/06
83|Richard Rabe - Typecraft 2005 11/8/06
84|Charleston Housing 3/22/07
85(First Student, Inc. (MN) 4/17/06
86|Douglas, KS County of 1/3/07
87|Alperowitz, Francine 7/28/06
88|HOPKINS, CITY OF 10/31/06
89|Radioland, Inc 5/15/06
90|Eric McMahon 4/15/06
91|Estate of Joseph C Thames 7/21/06
92|PROPERTY MINNESOTA ONE & PROPERTY MIN 3/5/07
93|Leonardt, Bruno 8/1/06
94|Richardson, TX City of 10/30/06
95|Boulder Ag 3/20/07
96|Gem State Communications, Inc. 2/5/07
97|ldaho Supreme Potatoes 1/3/06
98|Raymer, Joe R 5/17/07
99|Wood Communications 2 6/28/06

100|Mid Tennessee Third Mobile 5/9/06
101|Aeronautical Radio Inc 10/27/06
102|RAFT River Electric Corp 1/6/06
103|Lees Summit Board of Education 1/17/06
104|Alpha Wireless Communications Co. 2 3/13/07
105|Bass Enterprises Production Company 7123/07
106|Kenton County Airport Board 6/19/06
107|Lexington Fayette Urban County Government 715/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
108|C S Leasing 11/27/06
109|Central Communications & Electronics 7/26/07
110|Young, Chris:Paschall, Larry A 3/15/07
111|Electronic Engineering Co. 3 2/26/07
112|Dallas, County of 11/27/06
113|Eastman Chemical Company 12/1/06
114|Jimmy A. Epperson 2 5/25/06
115]JP Jenkins, Inc. (2) 3/28/07
116|Aldredge, RW:Kay, AP:Weishuhn G 712107
117|Atofina Petrochemicals Inc 4/9/07
118|Challenger Construction INC. 6/11/07
119|Occidental Permiam LTD 2/26/07
120|G & D communications Inc 4/19/07
121|SR Communications Associates 3/6/07
122|Miller, Cleo 8/24/06
123|Melba School District 136 6/6/06
124|Chevron Phillips Chemical Co LP 6/7/07
125|North Kansas City, City of (School District) 7/13/06
126|BELLAR COMMUNICATIONS CO 8/14/06
127|Ford Communications Inc. 5/24/07
128|Leavenworth, County of, KS 6/4/07
129|MO ARK Communications Inc. 7/10/07
130|MUSTANG, CITY OF, OK 12/15/06
131|PEACOCK, JOHN F 8/24/07
132|AIRTEL WIRELESS, LLC 10/12/06
133|ASHLAND CONSTRUCTION COMMUNICATIONS 7/6/06
134|ATHENS UTILITIES BOARD, TN 11/17/06
135|C & W COMMUNICATIONS INC 11/9/06
136|CHATTANOOGA SMR INC 1/3/07
137|CRAIGHEAD, COUNTY OF, AR 8/16/06
138|CRITTENDEN, COUNTY OF, AR 11/1/06
139|Callahan Tower Joint Venture 1/5/07
140|GRANT, COUNTY OF, AR 6/11/07
141|HEARTHSTONE ENTERPRISES INC 10/3/06
142|HOLSUM BAKERS INC DBA CAPROCK COMMUN 6/9/06
143|NORTHWEST AIRLINES INC 3/15/07
144|PINE BLUFF, CITY OF, AR 6/16/06
145|STINNETT HEATER TREATER REPAIRS 5/24/06
146|Sebastian, County of, AR 4/13/07
147|Hennepin, County of, MN 3/15/07
148|Minneapolis, City of, MN 6/20/06
149|Hopkins, Terry (800 Rebanding - N'ville) 6/27/06
150|Minnesota, State of - Department of Corrections 5/18/07
151|21st Century Wireless (L120 Rebanding) 8/9/06
152|Cox Communications-Wichita, KS 5/15/06
153]|A Communications LLC 6/12/07
154|Sater, Gary N. #3 (swap) 2/12/07
155|Aeronautical Radio - Mississippi 11/29/06
156|Durham School Services - MO 5/14/07
Subtotal FRA count for Wave 2 156
Wave 3
1|Time Warner Entertainment 3/29/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
2|MEARS DESTINATION SERVICES INC 8/15/06
3|Curry & Company Plumbing, Inc 5/11/06
4[BJM and Associates Inc 10/17/06
5|Cargill Juice North America Inc. 1/3/06
6|Ben Hill Griffin 7/11/06
7[North Communications of PR 5/10/06
8|Communications Leasing Corp 4/3/07
9]Action Community Center 11/27/06

10|AFLAC 9/15/06
11|ALPHARETTA, CITY OF, GA 2/15/07
12|AMERICAN COMMUNICATIONS NETWORK 2/22/07
13|AMOCO OIL COMPANY 9/13/07
14|ANDERSON, CITY OF, SC 3/2/07
15|ARC TRANSIT INC 12/15/06
16|ASHFORD, CITY OF, AL 8/30/06
17|ATLANTA, CITY OF, GA 9/18/07
18|BCW INC 9/18/07
19|BOULWARE, WINSTON 6/20/06
20[BRUNS & MC KENNA 2 INC 7/12/07
21|BUDDYS PHONE PATCH INC 9/20/06
22|BYRD, ALAN P 8/3/06
23|Bright House Networks, LLC 7/19/06
24|C & S COMMUNICATIONS INC 8/15/07
25|CAMERON, PARISH OF, LA 3/26/07
26|CARROLL, COUNTY OF, GA 7/26/07
27|CENTRAL FLORIDA REGIONAL TRANSPORTATI 5/15/07
28|CHARLOTTE, CITY OF, NC 11/21/06
29|CHATCO COMMUNICATIONS INC 5/17/07
30|CHATTAWAY, PAUL S 7/25/07
31|CNF TRANSPORTATION INC 12/8/06
32|COLUMBUS, CITY OF, GA 1/17/07
33|COLUMBUS, CITY OF, MS 9/5/07
34|CONCRETE SUPPLY COMPANY 7/16/07
35|CONSOLIDATED FREIGHTWAYS CORPORATIO 6/1/07
36|CORAL SPRINGS, CITY OF, FL 8/6/07
37|DECATUR, CITY OF, GA 7/10/07
38|DESOTO, COUNTY OF, FL 3/28/07
39|EVERGLADES COMMUNICATIONS INC 11/20/06
40| Electronic Maintenance Company 12/19/06
41|FLORIDA HOSPITAL 2/27/07
42|FLOYD HEALTHCARE MANAGEMENT INC DBA H 1/17/07
43|FOREST PARK, CITY OF, GA 4/19/07
44|Federal Express Corporation 3/13/07
45|GAINESVILLE, CITY OF, GA 3/30/07
46|GASTON, COUNTY OF, NC 2/21/07
47|GASTONIA, CITY OF, NC 8/15/06
48|GLYNN, COUNTY OF, GA 7/18/07
49|GUNBY COMMUNICATIONS INC 9/4/07
50{GWINNETT, COUNTY OF, GA 1/30/07
51|HARALSON, COUNTY OF, GA 12/13/06
52|HARDRIVES OF DELRAY INC 4/6/07
53|HATTIESBURG-LAUREL REGIONAL AIRPORT AU 12/27/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
54[HORN LAKE, CITY OF, MS 1/18/07
55|HOUSTON, COUNTY OF, AL 7/21/06
56|High Tech Communications Services Inc 3/16/07
57|Highland Wireless 5/23/06
58[Huntsville Radio Service, Inc. 3/27/07
59|INGRAM GROVE SERVICE INC 8/9/06
60{JACK M BERRY INC 12/13/06
61|LAKELAND, CITY OF, FL 5/17/07
62[LANTANA, TOWN OF, FL 3/5/07
63|LAWRENCEVILLE, CITY OF, GA 2/27/07
64[LOUISBURG, TOWN OF, NC 8/15/06
65[LOUISIANA TRANSIT COMPANY INC 1/30/07
66[LYKES BROTHERS INC 8/1/06
67|M. E. DIVERSIFIED ELECTRONICS, INC. 2/23/07
68|MADISON, PARISH OF, LA 11/30/06
69|MAERSK CONTAINER SVC CO INC 5/14/07
70{MC DONALD CONSTRUCTION CORPORATION 7/31/07
71|MECKLENBURG, COUNTY OF, NC 8/13/07
72{MIAMI SHORES, VILLAGE OF, FL 9/12/07
73|MIAMI SPRINGS, CITY OF, FL 9/14/07
74|MICRO TECHNOLOGY SOUTHEAST 3/5/07
75|MODERN COMMUNICATIONS OF GREENVILLE N 7/11/06
76|MORGANTON, CITY OF, NC 8/28/06
77INEIGHBORLY Care Network, Inc. 2/12/07
78|NORTH CAROLINA, STATE OF 3/23/07
79[NORTH SIGHT COMMUNICATIONS, INC. 7/12/07
80|OGLETHORPE POWER CORP 8/24/07
81|ORANGE CITY, CITY OF, FL 8/6/07
82|OXFORD, CITY OF, NC 10/6/06
83|PALM BEACH, COUNTY OF, FL 3/15/07
84|PALM SPRINGS, VILLAGE OF, FL 6/19/07
85|PATTERSON COMMUNICATIONS & ELECTRONI 12/11/06
86| Two Way Radio of Carolina 8/13/07
87|PINEVILLE, TOWN OF, NC 3/12/07
88|PURSER, MARK S DBA MSP COMMUNICATIONS 2/26/07
89|QUADRATICS INC 7/14/06
90[RABALAIS JR, RONALD J 10/11/06
91|RE MAX AGENTS REALTY INC DBA RE MAX AGEH 3/5/07
92[RICHLAND, CITY OF, MS 3/26/07
93|RODD ELECTRONICS INC 6/29/06
94|ROSWELL, CITY OF, GA 4/2/07
95|RUTHERFORD ELECTRIC MEMBERSHIP CORP 8/13/07
96(S C DEPARTMENT OF MENTAL HEALTH, SC 1/3/07
97|SAINT JOSEPH HOSPITAL INC 10/17/06
98|SAINT PETERSBURG, CITY OF, FL 3/5/07
99[SEA COAST COMMUNICATIONS INC 5/14/07
100|SHAW INDUSTRIES INC 3/21/07
101|SHREVEPORT COMMUNICATION SERVICE CO | 7/11/06
102|SNELLVILLE, CITY OF, GA 4/19/07
103|SUGAR CANE GROWERS COOPERATIVE OF FL 2/15/07
104|SUMITOMO LIFE REALTY NY INC 8/6/07
105|SUNSTATE COMMUNICATIONS INC 3/2/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
106|SUPERSHUTTLE INTERNATIONAL - Wave 3 9/6/06
107|South Sales Communications Inc 8/6/07
108|State Farm Mutual Automobile Insurance Companie] 3/27/07
109|TALLAPOOSA, COUNTY OF, AL 12/11/06
110|TALLULAH, CITY OF, LA 11/29/06
111|TAMPA ELECTRIC COMPANY 11/21/06
112|TERREBONNE, PARISH OF, LA 8/15/07
113|TRI CO COMMUNICATIONS 8/10/06
114|Tower Communications, Inc. 7/26/07
115|Two Way Communications, Inc. LA 11/2/06
116|UNITED STATES SUGAR CORPORATION 2/15/07
117|VANGUARD COMMUNICATION SERVICES INC 7/26/06
118|VESTAVIA HILLS, CITY OF, AL 12/6/06
119|VINCENT, PERRY 7/25/07
120]|VoiceLink Communications, Inc. 9/7/07
121|WASHINGTON, COUNTY OF, FL 11/27/06
122|WATERS BROTHERS CONTRACTING 9/15/06
123|WILEMON, JERRY W 5/17/06
124|WILSON, CITY OF, NC 3/20/07
125|WIRELESS TECHNOLOGY EQUIPMENT COMPAN 10/27/06
126|WOODARD COMMUNICATIONS CORPORATION 11/8/06
127|Waste Services of Florida, Inc. 11/17/06
128|White, James 9/8/06
129|State Farm Mutual Automobile Insurance Co. (3) 9/27/06
130|CellSMR South Inc 10/17/06
131|Mississippi DOT 3/27/07
132|Columbus, City of - Medical Center 712107
133|Dothan City Schools 3/27/07
134|Alabama, University of 4/16/07
135|Florida, State of - Ranger Drainage District 12/28/06
136|Palm Beach County Solid Waste Authority 1/31/07
137|Martha Herby - Virgin Islands 3/27/07
138|Donn Barr - Virigin Islands 2/2/07
139|North Carolina, State of - DOC 2/2/07
140|Perry, County of, MS 12/27/06
141|Whitley's Communications Service 3/1/07
142|University of West Florida 9/4/07
Subtotal FRA count for Wave 3 142
Wave 4

1|Mike Keller 4/27/06
2|Johnson, Harold L 3/27/06
3|Hopkins, Terry (800 Rebanding) 6/6/06
4|Brock, Harold:Samuel:Dorothy 5/14/07
5[J R Simplot Company 12/23/05
6|ABILENE, CITY OF, TX 6/14/07
7|ABRAHAM, KYE A 3/9/07
8|AKSALA ELECTRONICS INC 2/21/07
9|ARROW INDUSTRIES CORP 7/10/07
10|BATTELLE MEMORIAL INSTITUTE INC, WA 1/30/07
11|BLASDELL, JAMES A 3/5/07
12|BRAUCHLE, JACK W 2/27/07
13|BUMGARNER, JEFFREY W 5/23/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2007

Completed Stage 1 FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
14|CHINGAS, JOSEPH 9/18/06
15|Capital Digitronics, Inc. 8/28/07
16|ELLIS COMPANY PARTNERSHIP 8/13/07
17|GERHARD, STEPHEN 5/23/07
18|GLEN J PETERSON AND SHIRLEY L PETERSON 4/12/07
19|HAMILTON, COUNTY OF, OH 8/13/07
20{JOSH KLASSEN INC 6/1/06
21|KARY, LAVERNE E:KARY, EMIL J DBA KARY GR 9/14/07
22|KRONENFELD, KURT 7/25/06
23|KUHN, DALE F:KUHN, TRENTON DBA KUHNS NH 9/19/06
24[MIDDLESEX, TOWNSHIP OF, PA 9/20/06
25|NEW PENN MOTOR EXPRESS 3/27/07
26|PAGEL, DOUGLAS:PAGEL, BETTY DBA PAGEL P 3/20/07
27|PETRIE, GLENN 5/17/07
28|REHOBOTH MC KINLEY CHRISTIAN HOSPITAL 12/6/06
29|RI1ZZ0O, ALICE P 11/9/06
30|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
31|SAMNADDA, TERRY 5/14/07
32|SCHATZLEIN, DAVID A 8/1/06
33|SIMS, VICKI 9/15/06
34|SMITH, JOY L 5/25/07
35|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
36|SPRAGUE, JO A 8/6/07
37|STELLER, JO ANN 4/12/07
38| TEXAS COMMUNICATIONS INC 2/5/07
39|TUCKER, ALAN 8/13/07
40|WELLMON, STEVE 4/30/07
41|WULF, BARBARA J 6/2/06
42|New York, State of - State Police/Albany Police 8/13/07
43|Waste Management Holdings, Inc. (3) 2/9/07
44|Kronenfeld, Mark 7/12/06
45|B&M Enterprises 5/14/07

Subtotal FRA count for Wave 4 45|

Total Completed FRAs 597

*"Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending
any results of the TA’s post-close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of September 30, 2007

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
1 Browning Ferris Industries - TN 6/12/2007
2 PCS Communications INC 9/19/2007
Subtotal FRA count for Wave 1 2
Wave 2
1 Fayette, County of 9/13/2007
Subtotal FRA count for Wave 2 1]
Wave 3
1 BUSHNELL, CITY OF, FL 9/25/07
2 MOUNTAIN PARK, CITY OF, GA 2/26/07
Subtotal FRA count for Wave 3 2
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 5
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2007

Completed Stage 1 PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke County, VA 12/15/2006
2[lllinois Power Company 7/12/2007
Subtotal PFA count for Wave 1 2
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1
Wave 3
|Subtotal PFA count for Wave 3 0
Wave 4
|Subtotal PFA count for Wave 4 0
Total Completed PFAs 3

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 PFAs Pending TA Completion Certification Review, as of September 30, 2007

Stage 1 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for wave 1 | 0
Wave 2

[Subtotal PFA count for wave 2 | 0
Wave 3

1 Lamar County of MS 9/28/07

Subtotal PFA count for Wave 3 1
Wave 4

Subtotal PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 1
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Appendix 8
Summary of Stage 2 Completed FRAs, as of September 30, 2007

Completed Stage 2 FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Milwaukee Area Tech College 9/15/06
2|POUGHKEEPSIE, TOWN OF, NY 8/6/07
3|ADAMS, COUNTY OF, PA PH Il 7/10/07
4|BLOOMINGTON, CITY OF, IN PH II 3/15/07
5|BLUFFTON, CITY OF, INPH II 1/17/07
6|BRISTOL, CITY OF, CT PH Il 9/12/07
7|ELWOOD, CITY OF, IN PH Il 5/17/07
8|NEW ALBANY, CITY OF, IN PH Il 10/2/06
9|PENDLETON, TOWN OF, IN PH II 1/17/07
10|WALWORTH, COUNTY OF, WI PH Il 7/2/07
11|WILMINGTON, CITY OF, DE PH I| 3/15/07
12|{WISCONSIN CENTER DISTRICT, WI PH | 8/13/07
Subtotal FRA count for Wave 1 12
Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2[JONESBORO, CITY OF, AR PH Il 7/31/07
3|MADISONVILLE, CITY OF, KY PH Il 712107
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5|Louisville, City of, KY PH Il 3/20/07
Subtotal FRA count for Wave 2 5
Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
Subtotal FRA count for Wave 3 2
Wave 4
Subtotal FRA count for Wave 4 0
Total Completed FRAs 19

*"Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA's
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2007

Stage 2 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2

1 BLOOMINGTON, CITY OF, MN PH Il 9/28/2007

Subtotal FRA count for Wave 2 1
Wave 3

|Subtotal FRA count for Wave 3 0
Wave 4

|Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 1
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Appendix 8
Summary of Stage 2 PFAs that have closed, as of September 30, 2007

Completed Stage 2 PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|ROCK, COUNTY OF, WI PH II 6/11/07
Subtotal PFA count for Wave 1 2
Wave 2
DYERSBURG, CITY OF, TN PH Il 7/30/2007
Subtotal PFA count for Wave 2 1
Wave 3
|Subtotal PFA count for Wave 3 0
Wave 4
|Subtotal PFA count for Wave 4 0
Total Completed PFAs 3

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-close
review rights or external audits.
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Appendix 9
Stakeholder Outreach Activities:
Meeting and Conference Attendance by TA Representatives
For Quarter Ended September 30, 2007 and Quarter Ending December 31, 2007

July 2007:
Colorado Springs/El Paso County Follow-up Meeting in Colorado Springs, CO on July 2, 2007

CPRA Meeting in Buena Park, CA on July 17, 2007

Region 7 700 MHz Meeting at the State of Colorado’s MAC Facility in Centennial, CO on July 17, 2007
Kansas Implementation Planning Session in Kansas City, KS on July 25, 2007

Grant and Technology Workshop with the Denver Police Department on July 25, 2007

Florida Region 5 DSTF in Daytona, FL on July 26, 2007

Auqgust 2007:
Colorado Region 7 Implementation Status Meeting (via Conference Call) on August 3, 2007
APCO International Conference in Baltimore, MD from August 5-10, 2007
Utah Region 41 Implementation Status Meeting (via Conference Call) on August 15, 2007
California Region 6 Fresno-Clovis Implementation Planning Session on August 21, 2007
California Region 6 Sacramento Implementation Planning Session on August 23, 2007
Kentucky Implementation Planning Session in Louisville, KY on August 29, 2007

September 2007:
lllinois Emergency Managers Conference in Springfield, IL from September 3-5, 2007
CCNC (State of Colorado) Meeting (via Conference Call) on September 12, 2007
New York Implementation Planning Sessions in New York City, NY on September 13-14, 2007
National Regional Planning Council Meetings in Austin, Texas from September 17-21, 2007

Region 8 Regional Planning Committee meeting on September 18, 2007
Minnesota Implementation Planning Session in Minneapolis, MN on September 19, 2007
NPSTC Meeting in Arlington, VA from September 24-26, 2007

Events for Fourth Quarter of 2007:
Indiana Implementation Planning Session on October 2, 2007
lllinois and Missouri (Region 13) Implementation Planning Session on October 4, 2007

Chicago Metro (Regions 45 and 54) Implementation Planning Session on October 11, 2007
Gulf Coast Regional NENA Conference on October 15, 2007

New England (Region 19) Implementation Planning Sessions on October 17-18, 2007
Atlanta Area Interoperability Group Meeting on October 19, 2007

Central Florida Interoperability and Planning Meeting on October 25, 2007

California Region 6 Bay Area Implementation Planning Session on October 30, 2007
Georgia APCO Fall Training Conference on November 6, 2007

Oregon Implementation Planning Session on November 8, 2007

Nebraska Implementation Planning Session on November 13, 2007

lowa Implementation Planning Session on December 4, 2007

Nevada Implementation Planning Session on December 13, 2007

Tennessee MTUG Meeting and Regional Planning Meeting on December 17-18, 2007
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2007

Quarter Ending  Quarter Ending Quarter Ending

March 31, 2007 June 30, 2007 September 30, 2007  Year-to-Date
Fees:
Public Safety Outreach* $1,384,935 $1,426,223 $1,565,436 $4,376,593
Reconfiguration Management $2,085,723 $1,961,618 $1,406,654 $5,453,995
Frequency Management** $656,238 $612,551 $574,946 $1,843,734
Financial Management $693,563 $616,067 $699,244 $2,008,874
General Counsel/Regulatory Management $1,802,139 $1,691,787 $1,684,637 $5,178,563
Stakeholder Relationship Management $1,031,863 $878,874 $810,382 $2,721,118
TA Systems Support $437,132 $461,721 $440,720 $1,339,573
Program Management Support $594,842 $582,155 $510,892 $1,687,888
Alternative Dispute Resolution $2,206,723 $1,883,780 $1,703,600 $5,794,102

Fees Subtotal $10,893,155 $10,114,774 $9,396,509| $30,404,439

Expenses: $121,693 $232,348 $173,983 $528,024
Total Fees and Expenses $11,014,848 $10,347,122 $9,570,492 $30,932,463

* Prior to the quarter ended June 30, 2006, Public Safety Outreach fees were reported under Reconfiguration Management.
** During the quarters ended December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under
Reconfiguration Management.

*** |n the Quarterly Progress Report for the Quarter Ended June 30, 2007, Expenses were reported as $231,913 and Total
Fees and Expenses was reported as $10,346,687. The numbers have been adjusted in this appendix.
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